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Executive Summary 
 

This third quarterly report for Year Four of ERSP covers the period between January 1, 2013 and 

March 31, 2013. 
 

During this quarter, ERSP began the second semester of the final full year of implementation. 

ERSP faced some uncertainty in the Ministry of Education as a result of the formation of a new 

national government. Parliamentary elections were conducted in late January, and in the weeks 

following the elections a new Minister of Education was expected to be appointed. Waiting for 

the appointment of the new Minister resulted in slower progress on high level policy issues across 

the Ministry. The Ministry faced uncertainty related to its annual budget, which was feared to be 

less than requested and had not yet been announced at the end of the reporting period. Jordan also 

witnessed civil unrest in isolated regions in the South of the Kingdom, including strikes, road 

closures and a tribal conflict that led to a brawl on a university campus. Whenever necessary, 

ERSP rescheduled activities in affected areas to ensure the safety of staff and trainees. 
 

The Early Childhood Education component completed the preparation for implementation of the 

long-awaited Comprehensive Training Program (CTP) for kindergarten teachers, and the training 

for grade 1-3 teachers. The Regional Working Groups gained momentum by engaging the private 

sector, local community and media in their efforts to expand access to quality kindergarten. Visits 

to kindergartens throughout the Kingdom revealed that most teachers are effectively organizing 

the classroom, engaging parents in volunteer activities, and using the self-assessment tool that is 

part of the Quality Assurance system. 
 

The Youth, Technology and Careers component continued implementation of School to Career in 

84 schools and Life Skills through Sports with 33 schools. The Counseling Directorate began its 

own roll out of STC activities in 30 schools, according to the agreed work plan, a promising sign 

for sustainability.  Similarly, the Activities Directorate sustained LSTS activities in the 47 schools 

from previous years, in addition to expanding to two new schools. ERSP partner Seward Inc. 

conducted the third workshop in the series on e-learning material design and development for 

QRC and MoE staff, this one focused on appropriate use of media assets. 
 

The Professional Development component continues to shine, especially given the Ministry’s 

consistent success in implementation of in-service training. The ERSP and the MoE’s leadership 

programs have been well implemented. The MoE Reform team continues to make slow but steady 

progress on teacher, principal and supervisor standards. The supervisors’ standards will be 

reviewed by the Technical Committee in April. Support to the newly constructed schools is on 

track, despite the staggered opening of schools during the year and continued maintenance and 

equipment delays. Visits to the first three new schools in Aqaba demonstrate that the effect of the 

interventions has been sustained after ERSP support is withdrawn. 
 

The Data Use component is busy with roll-out, reaching 205 schools in 15 Field Directorates this 

quarter, and providing 490 on-site support visits to follow up on data use after the initial training. 

The Planning Directorate faces budget constraints, and thus has committed to train the first half of 

the agreed roll-out target in the summer and the second half in the fall when more funds are 

secured. The Ministry is now following up on the action steps that were identified in the ground-

breaking Data Policy Dialogue, which was conducted last quarter. 
 

During this quarter, ERSP also realigned its budget and received a two-month contract extension, 

to enable the project to complete activities in alignment with the academic calendar. The period of 

performance now ends on July 31, 2014. 
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Acronyms 
CTP  Comprehensive Training Program  

CTT Core Training Team 

DCU Development Coordination Unit 

DTT Directorate Training Team 

ECD Early Childhood Development 

ECE Early Childhood Education 

EMIS Education Management Information System 

ERfKE Education Reform for Knowledge Economy 

ERSP Education Reform Support Program 

ETC Education Training Center  

FD Field Directorate 

G1-3 Grade 1 to 3  

HED Higher Education Diploma  

ICT Information Communication Technology  

JEI Jordan Education Initiative  

KG Kindergarten  

KPI Key Performance Indicator 

LStS Life Skills through Sports 

M&E Monitoring and Evaluation 

MIS Management Information Stream 

MoE Ministry of Education 

NCS Newly Constructed Schools  

NGO Non-Governmental Organization  

PCP Parent-Child Packages 

PE Physical Environment  

PD Professional Development 

PICs Parental Involvement Coordinators 

PI Parental Involvement  

QA Quality Assurance 

QRC Queen Rania Center  

QRTA Queen Rania Teachers’ Academy  

STC School-to-Career 

TOT Training of Trainers 

RWG Regional Working Groups 

YLM Youth Livelihood Mapping 

YTC Youth, Technology and Careers 

Y4 Year 4  
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Program Description and Goal 

Overview of the Program 
The purpose of the Education Reform Support Program (ERSP) is to build on the experiences and 

successes of the Education Reform for a Knowledge Economy (ERfKE), and focus on particular 

aspects of the Ministry of Education policies, strategies and outreach systems in keeping with the 

reform vision. ERSP is assisting the education sector to develop the capacity to implement and 

sustain specific objectives of the second phase of ERfKE. The objectives of ERSP are: 

 Introduce consistent models and processes that establish institutional structures, systems 

and resources;  

 Develop and implement effective school-level training and support programs; and 

 Establish a critical mass of schools in which the models and processes have been 

implemented successfully with full participation of Ministry staff, supervisors, principals 

and teachers. 
 

Program Component Areas 
There are four areas designated by the MoE and USAID for ERSP support: 

1. Early Childhood Education (ECE): renovate and furnish kindergartens (KGs), enhance 

ECE approaches applied by teachers, build principals’ capacity to manage ECE 

resources, increase parental involvement in their children’s development, and support the 

institutionalization of the Quality Assurance system.  

2. Youth, Technology, Careers (YTC): build the capacity of school counselors, teachers and 

supervisors to provide students the skills they need to participate productively in the 

workforce through: capacity development, renovation and equipping counseling centers, 

offices, and playgrounds, and supporting the effective implementation of MIS online. 

3. Professional Development (PD): assist in the establishment of an in-service system for 

the professional development of teachers, principals and supervisors, support the 

implementation of an induction program for newly appointed teachers, and build 

institutional capacity within the MoE to provide effective PD systems for education 

professionals. ERSP also provides intensive professional development and whole school 

development support to the MoE newly constructed schools funded by USAID.  

4. Data Use for Decision Making (DU): assist in the planning process at school, field 

directorate and central levels through enhancing access to data and the capacity to utilize 

it effectively in decision making.  
 

Summary for the Quarter 
In the third quarter of the fourth year of implementation, the Ministry of Education and ERSP 

advanced the transition of activities across component areas with attention to quality. Below are a 

few highlighted project related successes, challenges and next steps; the detailed lists by 

component area provided in the sections after. In Annex 1 the detailed activity matrix that 

coincides with the annual work plan is provided.  

Successes Achieved this Quarter 

 The Ministry continues to make progress in the transitioning of programs, including 

sustaining activities in schools after ERSP support has left them. 

 Budget realignment and contract extension granted through July 31, 2014. 

Challenges 

 The anticipated appointment of a new Minister has caused delays across program areas, as 

has concern about budget constraints. 
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 Regional unrest disrupted some training activities and visits to on-going renovation work. 

Associated Actions 

 ERSP will modify all partner sub-agreements to reflect the approved realigned budget and 

the extended period of performance. 

Program Component Area 1: Early Childhood Education 
ERSP is assisting the Ministry’s ECE Department to enhance its capacity and help it to recruit 

and train more ECE supervisors, improve systems for implementing the national ECE program, 

renovate and furnish kindergarten classrooms and playgrounds, and train teachers to use 

resources in a way that is developmentally appropriate, and enhance the KG quality assurance 

system. ERSP will participate in ECE policy development activities as well as development of 

training program materials to be implemented by the MoE. ERSP will support the training of 

Grades 1-3 (G1-3) teachers in a thematic approach to the curriculum that takes into account the 

developmental learning needs of this age group.  

Objective 1.1 Strengthened Capacity of Ministry ECE Staff 

Successes Achieved in Quarter 3 

 The ECE regional working groups (RWGs) continued to meet regularly this quarter and 

engage members of the private sector and the media to support expansion of KG access. 

The ERSP team conducted field visits to all MoE 

field directorates accompanied each time by at least 

one member of the ECE group in the region to 

facilitate the work of the groups. 

 During these visits Heads of Field Directorates were 

engaged and provided their full support to the ECE 

RWGs. A number of donors offered to support MoE 

to establish and/or furnish KGs.  

 Ayla Aviation Academy sent an official letter to 

MoE offering JD10, 000 to build a KG classroom in 

the South region. Other potential donors promised RWGs to support KGs in several 

regions and were provided with lists of materials and furniture with specifications, 

installed in MoE KGs.  

 The RWGs provided the ECE Directorate with a list of potential locations for new KGs 

that was developed during field visits supported by the ERSP technical team in 

collaboration with the engineering team.  

 It was agreed with the RWGs to conduct three ECD symposiums with universities in each 

region. All arrangements were finalized with Hashemiya University in the Center region 

to conduct the ECD symposium during May. The symposium will include other 

universities and partners as well as media coverage. Other arrangements will be made with 

a university in the South and one in the North.     

Challenges 

 There is no clear process in the MoE to accept donations from local partners and there is 

no clear policy to regulate the cooperation between MoE and local NGOs providing KG 

services.  

 The KG supervisors’ job description has not been developed yet because the MoE is still 

not certain regarding the new role of supervisors in general, including KG supervisors.    

Actions to be Taken 

 ERSP will continue supporting the efforts of the RWGs and encourage the team within the 

MoE to pursue clarity on the issue of contributions and donations from local donors and 

NGOs to the MoE. 
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 ERSP will continue supporting the ETC to set a clear job description for KG supervisors 

and finalize the KG supervisors training package accordingly.  

Objective 1.2 Improved and Sustained Early Childhood Facilities 

Successes Achieved in Quarter 3 

 ERSP assisted 32 newly opened KGs from Cluster 6 to conduct opening ceremonies and 

attended three of them. ERSP also conducted ten field visits to support new ERSP KG 

teachers (including NCS KGs) in managing the physical environment. These visits will 

continue during the next quarter.  

 ERSP made sure that all field visits to support KG 

teachers were conducted with the presence of the 

KG supervisors or ECD Directorate staff.  

 ERSP completed the renovation work and furnishing 

for Cluster 6 kindergartens (60 KGs in the Central 

and North regions), completed distributing 

educational materials for 15 NCS KGs and 

completed the furnishing process for 24 MoE newly 

established KGs.  

 The ERSP engineering team completed the assessment visits for Cluster 7 KGs (58 KGs 

in the North, Middle and South regions). 

 The playground equipment tender was advertised in Al Rai newspaper at the end of March 

for Cluster 7 KGs and MoE newly established KGs.  

Challenges 

 Some of the KG supervisors and ECD Directorate personal were engaged in several 

activities which sometimes hindered conducting field visits as scheduled.  

 The training for newly appointed principals in schools with KGs was delayed because the 

MoE budget approval was delayed. 

Actions to be Taken 

 Continue supporting ERSP KGs in coordination with MoE supervisors and ECD staff.  

 Support the Ministry to conduct training for newly appointed principals in schools with 

KGs as soon as the ETC budget is approved. 

 Complete the provision of education materials to the 24 MoE newly established KGs 

 Solicit bids and initiate renovation work for Cluster 7. 

 Check the snag list for the KGs in Cluster 6 and compile clearances from the schools. 

Objective 1.3 Enhanced Skills and Behaviors of ECE Personnel  

Successes Achieved in Quarter 3 

 The KG CTP Core Training Team (CTT) was trained. 

In addition to KG supervisors, the CTT included 

special needs supervisors and QA personnel who will 

be providing the training on the special needs and QA 

modules (which were integrated in the CTP).  

 The G1-3 Core Training Team was trained. Three 

TOT workshops were conducted in the three regions.   

 Training plans for CTP and G1-3 were developed. It 

is agreed with ETC to invite 270 newly appointed KG 

teachers to 14 training locations in the three regions. 

It was also agreed to invite approximately 700 G1-3 teachers (with high proportion of 

male teachers) in 32 training locations in the three regions.  
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Challenges 

 The evaluation process for approving CTP and G1-3 took more time than anticipated 

which resulted in the delay in implementation of the training to the next quarter.  

 The limited number of KG supervisors meant that not all KG teachers could be trained, so 

they will prioritize newly hired KG teachers. 

 ERSP is still facing challenges with the ETC due to the limited capacity of technical staff. 

This had affected the evaluation process of the training materials and is expected to affect 

the monitoring visits for the trainers while conducting training.  

Actions to be Taken 

 ERSP will support the ETC to conduct CTP and G1-3 trainings during April and May 

2013.  

 ERSP will conduct monitoring visits for the CTP and G1-3 trainings in coordination with 

ETC. 

Objective 1.4 Increased Parental Involvement and Peer Support in ECE 

Successes Achieved in Quarter 3 

 ERSP conducted refresher trainings for all KG and G1-3 PICs, who trained 616 K-3 

teachers and 172 K-3 principals. By the end of this 

quarter, all Field Directorates had a trained PIC to 

follow up on the implementation of PI activities in 

KGs and G1-3.  

 Moving the responsibility of following up the 

implementation of PI activities in G1-3 to the ECD 

Directorate showed positive results because the ECD 

Directorate developed a field visits schedule in 

coordination with ERSP and started conducting them 

immediately during this quarter.  

 The PCP evaluation report was translated and shared with ECD Directorate. A scope of 

work was developed for a consultant to develop materials and activities to address the 

recommendations of the evaluation report.  

Challenges 

 Thus far the Ministry has only implemented the G1-3 PI activities in female schools, 

because of societal expectations that fathers will not participate and mothers will only be 

comfortable volunteering in female schools. 

Actions to be Taken 

 ERSP and the ECD Directorate will explore ways to involve more parents in G1-3 

classrooms in boys’ schools. 

 ERSP will support the ECD Directorate to implement PCP activities for this year 

integrating the materials developed by the consultant focusing on the social and behavioral 

aspects of learning readiness.  

 ERSP will also continue to support the ECD Directorate to conduct follow up visits on the 

PI implementation.   

Objective 1.5 Improved Quality of Overall Kindergarten Experience for 
Children  

Successes Achieved in Quarter 3 

 The QA framework, which is a succinct overview of the entire QA system, was finalized 

and sent for printing. It is expected to be distributed to the field next quarter.  
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 ERSP supported the QA Directorate to print and 

distribute the technical and administrative QA audit 

tools for all KGs. Each KG was asked in a formal 

letter to conduct the self-assessment and keep the 

completed tool in their records to be presented when 

the QA auditors visit the KG.  

 ERSP supported the ETC and the QA Directorate to 

coordinate the invitation of the new KG principals to 

the QA session in the CTP training.  

Challenges 

 There is a strong need to develop the capacity of QA staff in the Field Directorates to 

analyze data and write reports at the Directorate level, yet the central QA leadership lacks 

a clear vision of how this would be most effectively accomplished. 

Actions to be Taken 

 ERSP will support the QA directorate to conduct the QA audit for all KGs this year. 

 ERSP will prepare for training QA staff in the field directorates to generate QA reports on 

the directorate level, using real data from the most recent audit. This is expected to take 

place in late June. 

 ERSP continues to advocate an ECE QA database as a priority under the work on a new 

EMIS underway by the MoE and UNESCO. 

 

 
 

Component Area 2: Youth, Technology and Careers  
In collaboration with the Ministry, the YTC team is developing a comprehensive workforce skills 

framework that draws on the National Education Strategy, which identifies the academic and 

personal management skills that are necessary for success in the workforce. The YTC team is 

strengthening Field Directorate support to secondary schools, assisting them in improving 

workforce skills programs that actively link students and teachers to local industry. The programs 

will help teachers and counselors improve students’ communication and thinking skills 

(academic) and positive attitudes and behaviors (personal management skills).  

Objective 2.1 Enhanced MIS Curriculum 

Successes Achieved in Quarter 3 

 ERSP conducted the third e-Learning Design and 

Development workshop “Producing Media Assets” in 

March 2013. The participants were trained on selecting 

appropriate sources for media assets and on the 

utilization of both Adobe CS6 and Macromedia flash 

ECE Transition Status: 

The ECE Component supports three MoE Directorates: Early Childhood Development, 

Education Training Centre and Quality Assurance. Each one of these directorates builds their 

annual plan in alignment with the ERSP ECE component plan and the ERfKE II plan.  

 The ECD Directorate plans to activate the Regional ECD Working Groups for 

increasing the number of KGs in public schools. The ECD Directorate also is taking 

the lead in implementing the PI in KGs and G1-3 and in implementing PCP activities.  

 The ETC is committed to carrying out CTP trainings, G1-3 trainings and KG 

principals’ trainings.  

 The QA Directorate is fully engaged and committed to implement QA activities and 

adopt the improved system including revised indicators and tools. 
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software. Through this training workshop, the groups were able to enhance their 

previously developed e-learning lessons, incorporate the trainers’ feedback and 

demonstrate proper techniques for producing quality video and audio. 

Challenges 

 Participating groups need to meet regularly in order to work on developing lesson B and 

improving lesson A. Because seven of the 25 participants are from MoE Directorates other 

than QRC, it is a challenge to identify a suitable time and place to meet to work on their 

assignments. 

Actions to be Taken 

 ERSP will work with QRC e-Learning Directorate to follow up on Lesson B development 

and evaluation.  

Objective 2.2 Institutionalized School-to-Career Program 

Successes Achieved in Quarter 3 

 ERSP continued with the implementation of YLM. The DTT trained 77 counselors to 

review the YLM materials. A module to enhance communication skills for the counselors 

was added to the training sessions, based on the feedback of the mid-term evaluation. 

ERSP also organized three orientation meetings for counselors to plan for the Career Day 

activity after finalizing the YLM sessions. The counselors started to approach the 

professions in their areas to invite them to the Career Days. 

 82 counselors attended internships at 34 business locations all over the country. The 

counselors were motivated and built connections with the professions to host the YLM 

visits and invite them to the Career Days. The YTC team and CTT at the MoE and the 

Field Directorate conducted visits to monitor the 

implementation of this activity. 

 Six Career Counseling Centers began piloting 

activities according to the agreed Terms of 

Reference. ERSP organized a meeting with the 

principals and counselors at the six centers to 

help them develop plans for center activities. The 

plans focus on providing educational and career 

counseling services, partnering with the private 

sector and local community, and building 

capacity of other counselors at nearby schools. 

 ERSP participated in the working group that is working on the counselors’ competencies 

performance indicators and evidences. This work is financed by UNICEF and led by a 

consultant, with ERSP providing technical assistance.  

 Completed the renovation and furnishing work for Cluster 3 (81 counselor offices).  

 Completed the taking over for all refurbished counselor offices. 

Challenges 

 The Ministry of Finance cut the budget for all MoE activities, which affected School to 

Career. The Ministry had allocated 30,000 JD for the program and the budget was reduced 

to 10,000 JD. 

 Given the lack of clarity within the Ministry about its needs related to public-private 

partnerships and receiving donations, ERSP decided with USAID to not implement a 

corporate social responsibility workshop. 

Actions to be Taken 

 Continue the field visits to follow up on the YLM sessions and students’ trips to business 

locations; this will be jointly done with CTT at the Field Directorate. 

 Follow up on the Career Day events in all the participating schools. 
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 Engage the counselors who were absent during ERSP/YLM training in the MoE/YLM 

training. 

 Conduct an award ceremony for participating counselors. 

 Upon the completion of the competencies manual, ERSP will work with the ETC to link 

the competencies with the general Professional Development Framework, update the 

counselors’ job description and work on the quality assurance tools. 

 Conduct an initial assessment to select the 58 participating schools for the next academic 

year. 

 Continue the monitor the effectiveness of the career counseling centers TOR and how it is 

applied in all regions. 

 Continue support to MoE capability in solicitation and facilitation of public and private 

partner relationships to support school to work programs. 

 

 

Objective 2.3 Improved Life Skills Education 

Successes Achieved in Quarter 3 

 After the completion of the LSTS sessions in the first 

semester, ERSP focused in this quarter on the community 

sports activities. 

 ERSP organized two workshops on community sports 

activities, which were led by the CTT at the Field 

Directorates. The workshops were followed by two 

planning meetings with the PE teachers and CTT to 

finalize the planning for the festivals and leagues. 

 Conducted seven sports leagues for boys and girls in all 

regions. The new CTT were able to evaluate the 

performance of the students during the leagues, based on 

life skills and athletic criteria.  

 The LSTS budget was in jeopardy as a result of overall 

MoE budget cuts, but after meeting with the Secretary 

General, the LSTS budget was restored at the full 

funding level. 

 ERSP facilitated the signing of an agreement between 

Sameh Mall and the MoE to provide two schools at 

Zarqa with sports heavy equipments with total amount 

of 1,550 JD. 

STC Transition Status 

 The MoE and Field Directorates are following up with the 188 schools that completed 

the STC program during the first and second cycles. They sent letters requesting the 

implementation of Pathways to the Future and YLM sessions. ERSP has done 

independent verification of MoE implementation (see Monitoring & Evaluation 

section of this report for further details). 

 Four DTT trained 30 new counselors from the Central region on Pathways to the 

Future in two workshops at the Amman Teachers’ Club. The trainings were led by 

Ministry DTT and were comprehensive and successful. 

 Until this quarter, the MOE hadn’t provided the 188 ERSP schools and the new 30 

Ministry roll-out schools with the implementation toolbox because of budget concerns. 

The YTC team sent the MoE a streamlined list of the essential items that should be 

included in the Toolbox to make it more affordable and sustainable. 

“Now we are able to solve problems 

with studied decisions, before we were 
impulsive in dealing with problems” 

Mohammed 9 grader from Al Qaddi 

Eyas School- Sahab. 
 

“We learned cooperation inside and 

outside the school, and most 
importantly discipline, before we did 

not understand or know what discipline 

is.”  Rakan, 9 graders from Al Qaddi 
Eyas School- Sahab. 
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 The engineering team completed the taking over and the snag list for Y4 sports areas 

(eight complete sports areas and one partial renovation). The MoE has still not started the 

comprehensive renovation works for Al Zahra Secondary School in Ramtha Directorate. 

Therefore, the acrylic work and installation of the equipment were canceled in the existing 

contract and inserted into the next contract if the Ministry confirms the completion of 

renovation work. 

Challenges 

 The Activity Directorate suffers from weak leadership and poor coordination among its 

Divisions, which affects the planning of LSTS implementation.   

 It has become obvious that many PE teachers lack the most basic knowledge of the rules 

of the four primary sports games (basketball, football, handball, volleyball). LSTS training 

materials do not go into depth on these rules because it was assumed that the PE coaches 

would know them already. ERSP will place significantly more emphasis on this in next 

year’s implementation, to ensure that all coaches are able to correctly teach the games. 

Actions to be Taken 

 ERSP will support six festivals during the coming month with 80 students participating 

from each school. The local community will also be invited to attend. 

 Coordinate with the MoE to distribute a reference handout to participating LStS PE 

teachers about the sports games rules and basic skills so they can teacher these sports 

correctly. Distribute two festival kits to each region, for the MoE to use them in the 

coming year in organizing the sports festivals. 

 Start the initial assessment to select 20 schools for the coming year in coordination with 

the Field Directorates.  

 Leverage funding from the private sector for the remaining targeted schools that need 

sports heavy equipment. 

 

 
 

Program Component Area 3: Professional Development and 
Credentialing 

The Ministry considers the Professional Development and Credentialing Component to be vital.  

ERSP is providing an induction program for newly appointed teachers. It also provides an in-

service teacher training program and a program training leaders for change, following a whole 

school development approach. ERSP is implementing a professional development program for the 

effective use of facilities in MoE newly constructed schools funded by USAID. ERSP is providing 

the Ministry with able trainers, training resources, procedures and systems, as well as policy 

support to institutionalize high quality professional development programs for educators, 

complete with protocols and systems for mentoring educators in their schools and classrooms. 

ERSP and its partners have been recognized as a significant contributor to forming the new 

vision and framework for professional development in response to the ERfKE 2 goals. 

LSTS Transition Status 

 The MoE was able to complete the 24 LSTS sessions in each of the 47 schools from 

Cycle 1 and Cycle 2, in addition to two new schools. 

 The MOE trained the 49 schools on the community-based sports activities, and the 

CTT demonstrated their competence during the training. 

 Independent of ERSP the MoE successfully implemented six sports leagues for the 49 

schools nationwide. 

 The MoE allocated 35,000 JD for implementing the LSTS program during the 

scholastic year 2013-2014. 
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Objective 3.1. Development and Implementation of an Induction 
Program for Teachers 

Successes Achieved in Quarter 3 

Mentorship Program: 

 The mentoring process was particularly successful 

in Al Karak, Southern Mazar, Der Alla, Al Koura 

and Al Ramtha FDs. The Master Trainers received 

mentoring reports from more than 50% of the 

schools where there are mentoring activities during 

February.  

 The monthly progress reports indicate that newly 

hired teachers have been positively helped to 

improve and grow in many teaching related 

requirements such as using various learning pedagogies, daily planning, classroom 

management, using computers and presentation skills.  

Challenges 

Mentorship Program: 

 The mentoring program in the absence of external incentives requires extensive follow up 

from Master Trainers, which achieved less than desired results. Four scheduled follow up 

calls were made to mentors along with e-mails during February and March as well as calls 

to the Heads of Supervision to follow up with them. The Master Trainers received 96 

monthly progress reports from 465 mentors (21%) across the Kingdom. While this is an 

improvement compared to last year’s results1, the reporting from mentors is not up to 

expectations. 

 None of the mentors from Al-Tayba-Westeyyeh, Southern Shouna, Al Jeeza, Badia North 

East, Southern Ghore, Al Muwaqqar, Theeban, Zarqa 2nd and North Ghore FDs sent any 

reports. They are not responding to the several requests from the Head of Supervision 

Department and the Master Trainer following up with them. 

Actions to be Taken 

Mentorship Program: 

 The Mentors will continue their mentoring activities with their mentees during April and 

May. The Master Trainers and the Heads of Supervision will follow up on these activities 

through the monthly class observation and mentee progress reports. 

 The ERSP team will encourage MoE to consider providing an incentive scheme for the 

mentoring process and reporting of newly hired teachers. 

Objective 3.2 In-service Professional Development: A School-based 
Model 

Successes Achieved in Quarter 3 

ERSP Induction/In-service Specialized Program: 

 The In-service and Induction Specialized program 

began in mid-March in 57 sections out of 58. One 

training section was delayed to the beginning of April.  

 The Master Trainers reported that the trainees highly 

appreciated sharing knowledge and producing lesson 

plans collaboratively when they met in groups of 

similar specializations during the lesson planning 

sessions.  

                                                 
1 In March 2012, 100 monthly progress reports from 697 mentors were received (14%). 
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 One teacher in Ruseifah said that she knew one way to induce thinking with her students 

but in the critical thinking workshop she learned new ways.  

MoE In-service Implementation: 

 The In-service Specialized program started in March in 17 out of 19 FDs in 65 out of 69 

schools. The training did not take place in Al Qweismeh and Sahab FDs due to internal 

financial issues that were resolved with the ETC. Training was scheduled to begin in those 

two FDs in early April.  

 The Master Trainers held one rehearsal session for the MoE trainers in the 19 FDs. All the 

MoE trainers received the necessary materials for the program to conduct the training. 

 The MoE trainers were able to conduct planning sessions and produce lesson plans.  

 In coordination with the ETC and FDs, new participants joined the In-service Specialized 

program after the ETC lowered the requirement level from 75% to 70% to pass 

accreditation. They were motivated and eager to attend the training and will make up for 

the missed Foundation and General programs next year. 

National Contest for the Success Stories of Schools: 

 Three new contest categories were introduced to enhance the quality of the success stories. 

These are: Local Community, Modern Pedagogies and Integrated ICT in Education. The 

new criteria were established based on redefined categories of innovation to heighten the 

quality of the innovation and uniqueness of the success stories meriting award.  

 The 116 ERSP schools and the 72 MoE schools participating in the In-service program 

were invited to apply for this year’s contest. One hundred and seventy seven (177) 

applications were collected from 89 of the 116 ERSP schools, noting that schools could 

apply for more than one category. ETC is still collecting submissions from their schools. 

Exam for In-service and Principal Leadership: 

 The make-up exam will be held on Saturday, April 13th for both the MoE and ERSP In-

service programs for the principals and teachers who did not achieve 70% of the total 

program requirements. The population will also include principals and teachers who did 

not attend the exam which was held on December 15, 2012 and had an official excuse for 

not attending. 

No. of FDs 
No. eligible to take exam 

(ERSP and MoE) 
ERSP MoE 

32 315 220 95 

 An exam committee from MoE had a meeting with the Electronic Exams Department at 

Yarmouk University in March 2013. Yarmouk University agreed to provide the MoE with 

the software they use to prepare the online exams.  

ERSP In-service Follow-up Year 3 schools: 

 The Master Trainers finished the fourth follow-up visit for all of the 115 schools and the 

fifth follow-up visit for 22 schools that participated in the Y3 In-service program as 

scheduled. 

 During the follow-up visits, the schools’ teams submitted 42 new project plans and started 

implementing 46 new projects since the beginning of the second semester. During this 

semester, 17 schools have started implementing 31 new projects. None of these schools 

implemented any projects during the first semester.  

 During the fourth and fifth follow-up visits, the Master Trainers attended 212 class visits 

in 106 out of 115 (92.2%) schools. In 70% of these class visits the teachers showed good 

competencies in using modern learning and teaching pedagogies, evaluation strategies and 

tools and ICT according to the classroom observation tool.  

MoE TOT shadowing: 

 The shadowing phase started with the implementation of the Leadership programs and the 

In-service Specialized program. A total of 130 out of 146 TOTs (91.7%) shadowed the 

Master Trainers during this period. Reasons for non-participation included: 
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o Five TOTs from North Mazar-Bani Obeid FD, Ruseifa FD and North Ghore FD 

withdrew in the first semester phase because they did not complete the TOT 

training program. 

o Seven teachers from Al Tayba-Al Westeyyeh, Al Qaser, Ain Al Basha and North 

Ghore did not resume the shadowing phase during the first two weeks of the In-

service Specialized program because they were not informed by the FDs. Thus 

they fell from the TOT count for this quarter but will continue in the next quarter. 

o Two supervisors from Al Qaser FD opted to participate with the SDIP program.  

o Other isolated reasons were as follows: One resigned to work in the Gulf. One 

teacher from Madaba FD was on maternity leave. One teacher from Al Ruseifa FD 

was placed in an afternoon shift, but she will resume shadowing during April when 

the school returns to the morning shift. 

 During the implementation of the Leadership programs, participation in shadowing ranged 

from 79.4%-82.5%. During the first two weeks of the In-service Specialized it was 67.1% 

and 84.8%. 

 The TOTs’ attendance was remarkable in Al Aqaba, Theeban, Der Alla and Al Ramtha 

FDs, where all TOTs who finished the TOT training program fully participated in the 

shadowing phase. 

Challenges 

ERSP Induction/In-service Specialized Program: 

 A lack of communication between the MoE and the trainees resulted in low attendance in 

some sections because they were not informed about the training, especially Induction 

teachers. This occurred in Irbid 1st, Jerash, Ajloun, Badia North East, Bani Kananah, Al 

Jeeza, Al Muwaqqar, Zarqa 1st, Wadi Al Seer, Aqaba, Al Karak and Tafilah FDs. In some 

sections, low attendance was attributed to the distance between schools and training 

locations, such as in Badia North East FD. 

 Training did not take place in Al Tayba-Al Westeyyeh FD due to the trainees’ refusal to 

accept an alternative Master Trainer to the one facilitating the In-service Foundation and 

General programs. Training resumed when the requested Master Trainer was reassigned to 

this school. 

 Trainees from Al Muwaqqar Primary School for Boys in Al Muwaqqar FD refused to 

attend the training with Al Muwaqqar Secondary School for Girls. A new section was 

opened for the boys’ school to continue the training. 

National Contest for the Success Stories of Schools: 

 Some schools were late in finishing their stories, especially the MoE schools. The FDs 

extended the time for them to send the stories. 

 Not all schools who applied for the contest sent success stories. 

Exam for In-service and Principal Leadership:  

 Compiling the data on eligible participants for the exam has taken the MoE much time and 

effort.  

ERSP In-service Follow-up Year 3 schools: 

 Two schools in Ma’an FD were subject to vandalism following Parliamentary elections, 

which halted projects and resulted in lost training task documentation.  

 In 29 out of 115 schools (25.2%), some teachers and principals were not pleased with their 

ineligibility to sit for the ERSP Exam because their attendance fell below the MoE 

requirement. They were advised to send a letter to the MoE to request a verification check 

on their attendance if they felt the attendance recording was in error. 

MoE TOT shadowing: 

 Supervisors are being assigned to both the ERSP and SDIP program. Fortunately this 

challenge has been limited to two from the Al Qaser FD, but ERSP had believed sufficient 
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steps were taken to identify and select the trainers to prevent this from happening yet 

again.  

Actions to be Taken 

ERSP Induction/In-service Specialized Program: 

 Continue implementation through May 16th. 

 Upon completion participation certificates for the training program will be issued for all 

trainees who achieved 80% attendance during the training program. 

MoE In-service Implementation: 

 Continue implementation of the training through May 16th. 

 Al Qweismeh and Sahab FDs schools will make up the missing workshops. 

National Contest for the Success Stories of Schools: 

 A committee of five members will be appointed, three from ETC and two from ERSP, to 

evaluate the collected stories. 

 Three top innovations nationally told through school stories will be selected for each 

category after the success stories committee completes the evaluation of all those 

collected. 

Exam for In-service and Principal Leadership:  

 Teachers and principals who achieved 70% of the total program requirements will be 

issued accreditation certificates. 

ERSP In-service Follow-up Year 3 schools: 

 The remainder of the visits to Year 3 schools will take place as scheduled in April and 

May of 2013. 

 The schools teams will continue implementing and documenting the new projects as 

planned. 

MoE TOT shadowing: 

 A final report about the performance and attendance of the TOTs will be issued at the end 

of the shadowing phase of the MoE TOT trainers’ preparation program. 

 TOT certificates will be issued only for the TOTs who finish the shadowing phase and 

meet all the requirements needed to be a MoE trainer. Next year, they will participate in 

the coaching and mentoring phase. 

Objective 3.3 Change Leadership Training 
for Principals and Supervisors 

Successes Achieved in Quarter 3 

ERSP Leadership Program 

 The Leadership Foundation program was conducted 

in February for all 23 FDs. Two hundred and seventy 

seven2 out of 318 participants that included 162 

Supervisors and 115 Heads of Department (87%) 

attended at least one workshop from the program. Of 

the 277, 199 had perfect attendance, 59 had 75% 

attendance, and the remaining 19 had attendance 50% or below. Satisfaction surveys 

completed by 221 participants showed an overall satisfaction percentage of 90%. The 

main critical note resulting from the surveys for Foundation as well as the next two phases 

was related to the workshops’ start time because workshops start after working hours. 

Despite the drivers’ strike and the participants’ designations to different FDs, the critical 

mass reached to conduct the training was sufficient.  

                                                 
2 Some of the Supervisors transferred to new FDs and declined training as assigned as they had previously 

participated with the MOE implementation of the ERSP. The MoE has not shared available data on these participants. 



Jordan ERSP Quarterly Report (Jan to Mar 2013), Cooperative Agreement No. 278-A-00-09-00305-00 

 

18 

 The Leadership General program started in February and concluded as scheduled in March 

with all 23 FDs. Two hundred and ten out of 274 participants (77%) attended at least one 

workshop, of these 155 were supervisors3 and 55 were principals or principal assistants. 

Of the 210 attending participants, 114 achieved perfect attendance, 67 achieved attendance 

between 80%-99% and 16 achieved attendance between 60%-69%, and 13 fell below 

60%. Satisfaction surveys completed by 175 participants showed an overall satisfaction 

percentage of 89.5%. The critical mass reached was sufficient to conduct the training. The 

newly hired supervisors in some FDs such as in Al Shoubak FD showed a high level of 

commitment and enthusiasm to work at their FDs after the program. 

 The Specialized Supervisors program was conducted for all 23 FDs. Two sections were 

merged with other Field Directorates to achieve a proper training cadre with four of the six 

nominated individuals taking part in the training. One hundred and fifty seven out of 196 

participants (80%) attended at least one workshop from the program. Of the 157 

participants, 107 achieved perfect attendance, 43 achieved 80% attendance, and six 

achieved 60% and one less than 50%. Satisfaction surveys completed by 139 participants 

showing an overall satisfaction percentage of 92.3%. There was coordination between the 

FDs and ETC in order to solve any issues. Two new supervisors from Madaba FD were 

not on the participant list, but after hearing about the positive impact from other 

supervisors, they asked the Head of Supervision to put their names on the list and they 

attended the program. 

 The Specialized Principals program started in March and will continue into April for 22 

out of 23 FDs4. Of the 116 targeted schools, 101 principals and principal assistant 

participated in the leadership program. Of these 69 participated with the ERSP 

implementation and 32 with MoE implementation.  

 In the Specialized Principals program there was coordination and cooperation between the 

FDs and ETC in order to solve the transportation issues. This reflected positively on the 

attendance of participants from distant locations. 

 ERSP implementation numbers  

Program Target Actual Attended at least once 
Leadership Foundation Program 318 277 87% 

Leadership General Program 274 210 77% 

Specialized Supervisors Program 196 157 80% 

MoE Implementation of Leadership: 

 The Leadership Foundation program was conducted in February for their assigned 19 FDs. 

Al Tafilah and Irbid 1st participants were merged with other FD sections but resumed the 

Leadership General Program in the original FDs when the program joins with principals 

and principal assistants to increase participant numbers. The total number of participants 

that attended at least once was 153 out of 191 (80%). A rehearsal session was conducted 

for the MoE trainers in the 17 FDs where training was actually taking place. FD Heads of 

Supervision participated in the rehearsal. All the MoE trainers received the needed 

materials to conduct the training.  

 The Leadership General program was conducted between February and March including 

participants from all 19 FDs. The total number of participants was 156 out of 197 (79.1%). 

A rehearsal session for the MOE trainers all 19 FDs where training was taking place. FD 

Heads of Supervision participated in the rehearsal. All the MoE trainers received the 

needed materials to conduct the training.  

 The Specialized Supervisors program was conducted during March in all 19 FDs. The 

program was not implemented in four FDs5 because of the shortage of the supervisors, so 

                                                 
3 See footnote 2 noting drop outs.  
4 Bani Obeid FD dropped out with no remaining participants. 
5 Al Tafilah, Bani Kananah, Al Mafraq and Irbid 1st had only 2 to 3 supervisors participating. 
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they attended the program in other FDs either with ERSP implementation or MoE 

implementation. The total number of participants was 82 out of 102 (80%). A rehearsal 

session was conducted for the MOE trainers in the 19 FDs that included the participation 

of the FD Heads of Supervision. All the MoE trainers received the needed materials to 

conduct the training.  

 The Specialized Principals program was began in March and is to continue into April for 

all 19 FDs. A rehearsal session for the MoE trainers for all 19 FDs. All the MoE trainers 

received the needed materials to conduct the training. 

 The MoE trainers from the Y1 batch of seven FDs are still serving as MoE trainers in 

implementing the Specialized Principals program. Their training competences and 

facilitation skills are visible and their attitudes reflect professionalism.  

MoE implementation numbers 

Program Target Actual Percentage at least once 
Leadership Foundation Program 191 153 80% 

Leadership General Program 197 156 79% 

Specialized Supervisors Program 102 82 80% 

Challenges 

ERSP Leadership Program: 

 The original target of the program was 116 Principals and/or Principal assistants 

participating in the In-service General program. Only 101 attended the leadership 

program. For assorted documented reasons fifteen did not participate in the Leadership 

program in spite of ERSP and ETC efforts to actively seek their participation. 

 Forty-six supervisor trainees dropped out from the Leadership program between the 

Leadership General and Specialized programs. This is attributed to the lack of incentive 

they perceive in terms of ranking or remuneration. Many serve as MoE trainers for which 

they are paid. 

 During the Leadership Foundation program the drivers’ strike affected MoE transport of 

three participants from Bani Obeid who were to be trained in Ramtha FD. These 

participants did not return to training following the strike despite MoE attempts to draw 

them back.  

 Compiling the lists of potential Leadership participants for FDs was challenging as there 

were many authorized transfers among supervisors across the Kingdom.  

MoE Implementation of Leadership: 

 The Leadership Foundation rehearsal session did not take place in Al Tafilah and Irbid 1st 

FDs because they do not have enough untrained Supervisors and Head of Departments to 

take the program. The ETC decided to close the sections and resume the training during 

the Leadership General Program. 

 Low possible targets for the Leadership program were noted in FDs6 that participated in 

ERSP training in Year 1, since most Supervisors and Heads of Departments have already 

completed the program.   

Actions to be Taken 

ERSP Leadership Program 

 The participation certificates for all Leadership programs will be issued for the trainees 

who achieved 75% attendance during the Foundation program and 80% for all the other 

Leadership programs. 

MoE Implementation of Leadership 

 Collect the database from the FDs in order to prepare the participation certificates for all 

Leadership Programs. 

 The Specialized Principals program will continue until April 24th. 

                                                 
6 These include: Ajloun, Amman 1st, Irbid 1st, Ma’an, Al Tafilah, Karak and Zarqa 1st. 
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Objective 3.4: Enhancing Institutional Capacity to Delivery PD Programs 
(MoE Reform)  

Successes Achieved in Quarter 3 

 Progress has been made on the standards development, with general teacher and principal 

standards having undergone the MoE language review needed prior to official submission. 

The supervisor standards are in final draft and set for review by the TC in April.  

 The MoE TC members have advanced in their understanding of the value of the standards 

and especially the leadership standards that they are now using as a model for revisions of 

other competencies. The teacher standards will undergo further review for development of 

performance levels as done with leadership standards. It is heartening to see the hard work 

resulting in a new depth of understanding. 

 The previous Minister was interested in pursuing the ETC action plan to increase its 

functionality in meeting MoE professional development needs. However, with a new 

Minister now in place, this will have to be revisited. QRTA and ERSP are collaborating 

with ETC on this effort. 

 ETC is seeking to activate the accreditation and certification process drafted by Alex 

Crisan with assistance from QRTA and ERSP.   

 The transition strategy has been moving forward and is being monitored by both ERSP 

and the MoE Directorates. There is a heightened sense of ownership with most elements 

of the ERSP transition strategy. 

Challenges  

 The process for final review of standards remains vague and the new role of the Standards 

Directorate is still undefined. 

 The appointment of Ministers does raise questions of future priorities of the new 

leadership and what they mean for the agreed strategies and transition activities underway 

by ERSP and the MoE.  

 The limited number of qualified staff at ETC remains an on-going concern.  

 The personnel issues with STC and LSTS continue to keep optimism at bay as to the 

effectiveness of the transition strategy for those two sub-components. 

 The national budget and the Ministry budget approval processes have raised some alarm 

among the team and Directorates in pursuing the transition goals and activities. The 

budget needs have been addressed and we believe resolved with the exception of STC, 

which requires more follow-up. However, the decision-making process for resource 

allocation in the Ministry does not inspire confidence for the future. 

Actions to be Taken 

 ERSP will seek a meeting between ETC, ERSP and the Standards Directorate to clarify 

the steps towards finalizing the standards for leaders, to be followed by those of teachers 

once the levels are developed. This knowledge will be transferred to the process for ECE 

and counselor competencies. 

 Support ETC as it attempts to apply the accreditation and certification system for other 

programs. 

 Continue to monitor progress on the transition activities and supporting budgets in 

collaboration with the MoE. 

 Continue discussions with General Education to see if the gap in funds supporting STC 

can be addressed in an effective manner that maintains program integrity.   

 Pursue with DCU the formulation of the Senior Oversight Committee once the new 

Minister is appointed to address policy and practice issues which are broader than any 

single Managing Directorate. (i.e. connecting the standards to performance appraisal, and 

performance appraisal to promotion and ranking.) 
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Objective 3.5: School Professional Development for MoE Newly 
Constructed Schools (NCS) funded by USAID 

Successes Achieved in Quarter 3 

Y3 schools: 

 In this quarter the main focus was to finish the enhancement activities in schools and to 

emphasize the role of taskforces to ensure sustainability of the emerging practices. Below 

is an update on training status: (See Annex 2 Tables 1-6 for training details.): 

o Five schools out of 13 completed their assigned set of enhancement activities’ 

training: Maimouna Bint Al Hareth School, Aysha Um Al Mo’mneen School, 

Dahiet Al Ameer Hassan, Madaba School and Safieh Bint Abd Al Mutaleb School.  

o A team building activity was conducted in each of the following schools: Jabal 

Tareq School, Abd Al Munem Riyad School, Othman Bin Affan Sahab School and 

Um Qsair and Muqabaleen School. 

o Two additional schools completed the Professional Development Specialized 

Program for Male Schools, which now totals five schools out of seven completing 

this training.  

o Two additional schools completed Modern 

Teaching Strategies for Early Grade 

Teachers, which now totals eight schools out 

of nine completing this training.  

o Two additional schools completed Practical 

Models in the Rotation System, which now 

totals 16 schools out of 16 completing this 

training.  

o Two additional schools completed Activating 

the Role of the Learning Difficulties Room, which now totals 15 schools out of 16 

completing this training.  

o One additional school completed Differentiated Learning, which now totals 10 

schools out of 16 completing this training. 

o One additional school completed Activating the Modern Teaching Strategies, 

which now totals nine out of 12 completing this training.  

 ERSP conducted the Principals’ Meeting engaging 23 principals. During the meeting there 

was a sharing of experiences between the old and new schools’ principals to reflect on 

their practice, successes and challenges, achievements and recommendations.   

 Through 165 field on-site support activities, the following observations were made:  

o Teachers have transformed classrooms into subject-oriented environments. 

o Teachers are using different seating styles (i.e. rows, pairs, table rows, U-shape) to 

manage the classroom space and to allow for the application of several approaches 

that enhance academic lessons.  

o Teachers are integrating ICT resources into daily practice in their classrooms.  

o Teachers are adopting various teaching and learning methods.  

o NCS coaches attended 54 student-centered interactive lessons.  

o Early grade teachers are adopting specific modern teaching strategies. 

o The rotation system is being implemented in all NCS schools, although it is noted 

they are at different levels of quality in performance.  

 More initiatives were acted upon with the local community. Examples include: 

o Two community-based sessions were conducted inside schools in this quarter with 

school designated topics the focus of the agenda7.  

o The “Let’s End Violence Initiative” was launched in Othman Bin Affan Sahab 

School under full support and cooperation from the local community. 

                                                 
7 Examples of awareness sessions include topics like health, English language courses, computer courses, etc. 
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 Observations indicate that participatory leadership is enhanced inside NCS schools. 

Principals are determining and delegating tasks, motivating and encouraging the school 

community to work and excel, partnering with local community, and supporting the work 

of schools’ teams and committees.  

 The sense of belonging and ownership is witnessed by school community members. 

School community members are working to keep their schools clean inside and outside, 

keep it beautiful and maintained, and utilize it to the maximum. 

 The roles of the five taskforces were emphasized to take the responsibility of planning the 

sustainability of the training program’s impact. These taskforces will continue building 

communities of practice inside schools that are capable of sustaining the change and 

investing the available resources in schools to guarantee a new proactive generation of 

students. The team building activities, March principals’ meeting, the social media outlets 

and websites of schools played significant roles in ensuring the sustainability of these 

newly emerging practices.  

 A differentiated approach that is tailored according to the needs of schools is being 

adopted through variations in plans for on-site support activities and altered training 

schedules.  

Y4 schools:  

This quarter was intensive for Y4 schools in terms of training workshops, on-site support 

activities, one-on-one coaching sessions, projects and initiatives. More details on this quarter 

activities are as follows: (See Annex 2 Tables 1-6 for added training details.) 

 Completed block three training in eight schools out of 11. The percentage of attendance 

varied from 75% - 100%.  

o As an outcome of block three, 80 projects 

were initiated in the eight schools that 

finished the training. Each taskforce in the 

school designed and started to implement two 

projects.  

o Examples of the projects include: Modern 

Teaching and Learning Strategies’ Journal; 

My School Garden is a Beautiful Garden in 

the World; The Book Exhibition; Vinegar 

Industry; Strawberries Green Houses; The 

Occupations’ Day; Recycling of Papers and 

Cans; A School with No Violence; The 

School Police; Science Fairs; Debates on different topics between students; 

Spelling competitions; and Make up classes through preparing e-lessons8. 

 The first workshop of block 2,“Planning for the First Scholastic Day,” was re-

implemented in Al Jofeh Secondary Boys School and Fatima’a Al Zahra’a Basic Co 

School to help teachers refresh their knowledge  

 First Day Celebrations were conducted in the two schools that opened in January: Fatima 

Al Zahra’a Basic Co School and Al Jofeh Secondary Boys School. They both announced 

their own vision, mission and code of honor to all stakeholders.  

 Nine schools out of 11 completed the students’ “My School is My Society”, “My School 

is My Responsibility” training. As a result students were inspired to launch several 

campaigns and initiatives, such as “Toward a more disciplined school” at Aysha Bint Abi 

Bakr School, “Let’s decorate our classes” at Um Al Somaq Al Janoobi school, and “The 

Pepsi cans recycle project” at Hetin school. 

 Conducted local community training for both Aysha’a Al Baouneye and Al Jofeh schools.  

                                                 
8 This project has teachers developing e-lessons to be used when teachers know they are to be absent or a reserve of 

them used with students in the event a teacher is on sick leave. 

 “I started to enhance creativity inside my 

classroom and help students to become more 

aware of their creativity.” 

Teacher Asma Zaidan from Madaba School  
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 Three out of 11 schools began the Practical Models in the Rotation System training.  

 Teachers are working on giving each classroom a special identity. The percentage of 

decoration and beautification inside newly constructed schools varies from 80-100%.  

 Five schools organized hygiene and cleanliness campaigns, including Um Al Somaq Al 

Janoobi School, Aysha Al Salt School, Al Marj School, Al Bnayat School and Princess 

Alya’a School.  

 The local community played an important role during this quarter in supporting their 

schools. Examples include: 

o The Hetin School local community supported the school in its preparation for the 

Book Exhibition. 

o The Aysha Al Baouneye School local community provided the school’s clinic with 

simple needed materials. 

o Around 25 community-based sessions were conducted inside schools for local 

community in the various schools. Sessions topics varied, examples include: 

Awareness sessions, Literacy sessions, and Computers sessions, etc.  

o Twenty-five students, five teachers and 25 members from the local community from 

Al Jofeh School raised an initiative to clean the school’s neighborhood.    

o Local community and parents from all schools worked with schools’ community 

members to prepare for Mothers’ Day and Al Karama Battle anniversary.   

 The Y4 principals attended their first principals’ meeting. Initial feedback indicated their 

satisfaction with the meeting. Principals noted that they found it an excellent opportunity 

to share their school achievements, share major initiatives and projects that were 

implemented in their schools, identify challenges they face, converse about solutions they 

could apply, and further evaluate the realities of their schools and plan practical steps to 

improve the work.  

 A total of 390 field on-site support activities were conducted to schools.  

 A total of 396 hours of one-one coaching sessions were provided to principals by ERSP. 

These sessions supported school principals in dealing with schools issues on a daily basis.  

Challenges  

Y3 Schools:  

 Currently there are 34 substitute teachers in Y3 schools which raise concern about the 

sustainability of the capacity building efforts conducted with these teachers.  

 The level of safety and security in Othman Bin Affan Secondary School in Sahab is low as 

the school still has only one guard. Also, at this school the level of hygiene and cleanliness 

continues to be low as there are still no janitors hired to date.  

 The Principal of Abdelmunem Riyad School continues to use traditional leadership and 

management methods and refuses to distribute ICT tools to classrooms.  

 The internet connection is slow in most schools which limits the schools’ ability to 

develop better communication channels with community members and support 

information access for students. 

 Some schools are still awaiting delivery of curtains. Other schools have received curtains 

but they are inappropriate places such as interior windows or doorways.  

 The number of Syrian students in newly constructed schools is over 240. ERSP is 

supporting teachers in their follow up with these students as many were facing low 

academic achievement, social ostracism, and withdrawal from peers.  

Y4 Schools:  

 Despite the meetings that were conducted with Ministry to follow up on challenges related 

to furnishing, equipment, utilities and maintenance, limited actions have been taken by the 

MoE and FD personnel to bring these to resolution. As a result, the capacity building plan 

is affected and schedules for training have been continuously rescheduled and delayed. 

Examples include: 
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o Delay in delivering the ICT tools (computers, laptops, interactive boards) and lab 

equipment to schools resulted in delays of ICT utilization workshops. 

o Teachers’ action plans related to ICT utilization are also not completed.    

 There have been specific leadership issues identified, including the following: 

o The Al Bnayat School principal was changed and the new principal applies poor 

management and discipline techniques that are harsh and punitive. He is resistant 

to new methods advocated by the ERSP leadership model.  

o The Al Marj Basic Co School principal continues to be in conflict with her 

assistants and the local community. This has disrupted the school environment and 

has diminished the effectiveness of the capacity building.  Attempts to rectify the 

matter have included numerous visits by the ERSP team, along with the FD, and 

changing the supporting coaches. The issue was raised to the MoE leadership but 

no effective action has been taken.   

 Severe maintenance issues remain, especially the following: 

o Al Bnayat Secondary Boys School continues to have the serious safety issue 

involving the electricity connection as well as the lack of water, and 

o Um Al Somaq continues to face severe water/humidity issues especially in the 

KGs that put the school personnel and students’ health at risk. 

Actions to be Taken 

Y3 schools:  

 Finish the implementation of enhancement activities in all schools.   

 Conduct the second round of change dissemination events in the following schools: Um 

Qsair W Il Muqabaleen, Saad Bin Abi Waqas, Dahiet Al Ameer Hassan, Safieh Bint Abd 

Al Mutaleb, Al Qadesiah Ain Al Basha, and Jabal Tareq.   

 Conduct the remaining days of on-site support activities with added consideration to 

ensure the sustainability the quality of school performance resulting from the ERSP 

interventions.  

 Distribute ERSP PD training programs’ certificates to Y3 schools’ attendees.  

 Select the remaining 15 candidates for the HED scholarships in coordination with the 

MoE.  

 Organize specific activities to support the Syrian students in newly constructed schools.  

Y4 schools:  

 Continue implementing block 3 workshops in Al Jofeh, Fatima Al Zahra’a and Khawla 

Bint Al Azwar schools.   

 Continue the local community training workshops for the rest of schools and support 

community members’ projects, initiatives and ideas.  

 Continue students’ training workshops for the remaining schools.    

 Conduct the remaining on-site support activities.  

 Start implementing block 4 workshops in all schools.  

 Finish the “Practical Models in the Rotation System” training in all schools.  

 Coordinate the 1st change dissemination events. 

 Support school staff in their preparations for the inauguration ceremonies.  

 Organize the 2nd principals’ meeting. 

 Select the remaining 33 candidates of HED scholarships in coordination with the MoE. 
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Program Component Area 4: School Based Management improved 
through Decision-Making 

ERSP will strengthen the capacity of principals, supervisors and other Ministry officials to access 

and analysis performance against specific Key Performance Indicators (KPIs).  The ERSP team 

alongside the Ministry has explored challenges to data integration at the central level which 

inhibit productive use of data to inform decision making. ERSP will work at the school level to 

support principals in their use of KPI data with their teachers and local stakeholders to provide 

pedagogical leadership and improve instruction and student achievement. The team will help field 

directorate planners support principals in the analysis and decision making process in addition to 

strengthen their own capacity in this regard. ERSP is also building local capacity for data-based 

decision-making by supporting the Jordan Education Initiative to develop an independent 

research capacity. 

Objective 4.1 Improved Capacity at the School Level 

Successes Achieved in Quarter 3 

 Significant successes were achieved with the school-based Data-Use activities this quarter, 

including increased awareness on the part of school 

staff for the existence of queries, the ease of 

running them and a deepened understanding for 

how to interpret the data about the quality of the 

school performance and the need for actions to 

respond to issues.  

 Completed training for 205 schools across 15 FDs, 

engaging 654 school staff members. The percentage 

of attendance ranged from 72%-100%.  

 Conducted 490 on-site support visits to the schools 

that received training. These visits were used to support school efforts in implementing 

action plans to overcome challenges and monitoring progress using the data. 

PD Transition Status 

 ERSP is making progress, albeit slow, with ETC on creating one national induction 

program through merging the ERSP and MOE Induction programs as well as drafting 

new content. 

 The leadership standards are undergoing final reviews before being submitted for MoE 

endorsement. 

 The In-service model of implementation has been adapted and implemented by the MoE 

as a school-based one to offer a more sustainable model for future implementation. The 

MOE trainers succeeded in implementing the In-service model and their capacity was 

evident as they engaged in rehearsal, coaching and mentoring sessions. 

 The MOE planned and implemented the Leadership program in 19 FDs. Again the MoE 

demonstrated the capacity to plan and provide the training program through their Field 

Directorate-based trainers.  

 The MOE make-up exam committee has undertaken the process of preparing the trainee 

participants’ list and entering the necessary data into a database, modeling procedures 

they need to carry out the function independently in the future. 

 The newly constructed schools are showing signs of sustained change, evidenced 

through continued application of innovative practices after the project intervention has 

ceased. The Aqaba schools confirm this point. 
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 Feedback from participants responding to the training satisfaction survey indicated the 

following: 

o Participants felt the training program helped them in making effective decisions 

based on the real status of the school and more relevant to the school’s challenges.  

o Training provided them useful decision making tools such as OODA (Observe, 

Orient, Decide, Act), which enabled them to make informed decisions.  

o Participants believed that trainers had sufficient knowledge in the program and the 

content of the training program is targeting their specific needs.  

 Three ToT training sessions were implemented in the North, Middle and South regions, 

engaging a total of 92 school members. 

 Over 2,000 calendars were distributed to all schools in the trained FDs.  

 Evidence suggests that schools are making use of the five decision making tools 

introduced through training to help them addresses performance weaknesses and 

challenges.  

 Case studies are emerging that note the positive impact of the data use program offering 

early evidence of the program’s potential impact. Case studies will be compiled and used 

to advocate the benefits of data use in the decision making process. (Annex 3.)  

Challenges 

 The MoE training premises are not conducive for the training sessions. 

 Internal coordination with the Ministry is not as efficient as desired and results in delays in 

distributing formal letters, which continue to be required in this centralized system.  

 The EduWave system continues to present operational challenges. 

 The transition strategy lays out a plan for reaching 2,928 schools by December 2013. Of 

this, the roll-out for 1,624 has been confirmed and will be trained by July 2013 with the 

current budget allocation.  The Planning Directorate is seeking the remaining budget 

needed to conclude the training of the 1,304 more by the end of the year. 

Actions to be Taken 

 Continue the Data Use training for the remaining 85 schools under ERSP responsibility.  

 Conduct the remaining on-site support activities for schools.    

 Train ToT members from the other 19 FDs who will continue the training with 

neighboring schools. 

 Distribute to the field directorates the remaining set of Data Use calendars that support the 

data use timeline and ensure they distribute to their schools. 

Objective 4.2 Improved Capacity at the Central and Field Directorate 
Levels 

Successes Achieved in Quarter 3 

 FD personnel displayed an appreciation for the value of school-based use of data and the 

role they can play in supporting school personnel 

to address improvement needs.  

 ERSP conducted training for 13 FDs with a 

percentage of attendance of 136%, indicating 

attendance beyond the expected targets. We 

believe this is attributed to the high interest and 

associated value being placed on data access and 

use that this program advocates. 

 The Central MoE leadership was engaged in the 

formulation of the Data Use program activities. 

o The detailed roll-out strategy for ERSP and MoE training was developed in close 

coordination with the MoE PD team.  

o ToTs were selected and training initiated in coordination with the MoE.  
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o The MoE took the responsibility to follow-up on the recommendations emerging from 

the Data Dialogue session to enhance legislation and MoE protocols to better serve 

school and field directorate solutions. The MoE needs to seek appropriate 

endorsements and determine actions or dissemination strategies to apply modifications 

in the field.  

o Data use in the planning and decision making process was incorporated into the 

leadership standards developed with ETC. 

 Orientation meetings were conducted in the Middle and South regions for FD level 

leaders, with a third meeting in the North taking place in early April. The meetings aimed 

to provide evidence on the Data Use usefulness for decision making, to facilitate the 

adaptation of program activities within the Field Directorate, to raise awareness of the 

significance of accurate data entry and to reach consensus on the Field Directorate roles 

and responsibilities for implementing the system.  

 Projects were implemented this quarter by Field Directorates to support performance 

improvement solutions. (Examples are presented in Annex 3.) 

Challenges 

 The MoE training premises continue to present challenges. 

 Internal coordination with the Ministry caused a delay in distributing formal letters.  

 Continued challenges using the EMIS EduWave remain. 

Actions to be Taken 

 Conduct on-site support activities for the field directorates, building their capacity to 

follow-up with schools.    

 Conduct 6 regional sessions with the head of divisions in field directorate to build on the 

results and plans produced during the ERSP training. 

 Distribute the Data Use calendars to field directorates for their distribution to schools. 

 Support the MoE in preparation for the next data dialogue forum through collection of 

feedback from the field directorates. 

 Ensure the field directorate is supporting the roll-out strategy as agreed.   

 

 

Objective 4.3 Strengthened Monitoring and Evaluation of the JEI  

Successes Achieved in Quarter 3 

 In December 2012, ERSP approved the Monitoring Information System (MIS) project 

proposed by JEI, and the implementation started this quarter. The Monitoring Information 

System (MIS) will consolidate JEI data into a centralized database which will facilitate 

data entry, access, and analysis. This system should not only strengthen JEI's data 

gathering activities but also the retrieval and reporting of information needed for strategic 

planning and scoping of new projects. Phase 1 of developing the MIS started by assessing 

the current situation and defining the objectives of the new solution. A special template 

was developed to collect the scattered data at JEI and the project managers started filling it 

in. 

DU Transition Status 

 A formal letter was issued by the Planning Directorate to launch the 1st phase of the 

MoE training to be undertaken in 81 training locations in 10 field directorates to 

cover 600 schools. The training will begin on the 13th of April. Three members will 

be trained from each school.  

 ERSP will provide the printed materials for the MoE roll-out of training.  These 

packages will be printed in April.  

 Funds need to be secured for the transition roll-out by the Ministry to be conducted 

between July and December 2013. 



Jordan ERSP Quarterly Report (Jan to Mar 2013), Cooperative Agreement No. 278-A-00-09-00305-00 

 

28 

Challenges 

 The challenges of the MIS are mainly related to collecting the data of old projects, which 

are now stored in different formats and various locations. It is likely this challenge will 

delay the implementation timeline somewhat. 

Actions to be Taken 

 The next phase of MIS development, to build the structure of the database and define the 

indicators, will start in parallel with collecting data. It is critical to get the database design 

done correctly. Afterward, the team will be trained on how to enter data into the system 

and then the quality assurance process will be initiated. 
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Monitoring & Evaluation and Communications  

Monitoring & Evaluation (M&E) 

ERSP submits the updated Dashboard of Targets Vs Actuals every quarter, which provides a 

snapshot of the project outputs measured against the end-of-program targets and the Year 4 

targets. This quarter, the M&E team undertook a thorough review and revision of the Dashboard 

in collaboration with partners, to ensure the accuracy of indicators and definitions. The changes 

have been reflected in the current version, updated through 31 March 2013, which is provided 

through the hyperlink below. The rows highlighted in green represent the indicators that are in 

common between this expanded program monitoring Dashboard and the abridged version that 

was revised based on the audit recommendations. 

 

Dashboard document hyperlink: ERSP Dashboard 30 Apr 2013 Final.docx 

 

The M&E team has also started early preparations for the annual Performance Monitoring Report 

(PMR) which is due at the end of July. In the course of conducting an intensive examination of 

the Performance Monitoring Plan (PMP) with each of the component teams, the M&E team made 

several changes to the language of the indicators and especially their definitions, to make them 

more accurate and concise. ERSP also reached consensus on the reporting requirements and 

improvements to the PMR submissions expected from each partner.  

 

As mentioned in the previous quarterly report, the M&E team conducted focus group discussions 

(FGDs) with teachers and principals who participated in the In-Service training program. The 

report of the results was shared with USAID during this quarter. The following are some 

highlights from the report: 

 In general, most of the participants reported that they benefited from the training, 

especially the portions related to the school improvement projects and teaching pedagogy. 

 Around 60% of the participants attested that the training supported their schools’ efforts in 

engaging the local community.  

 The participants expressed some common challenges mostly related to the inadequate 

infrastructure at their schools such as the unavailability of functioning IT facilities and 

resources for ICT integration into lesson delivery. They also noted that the high number of 

students in the classroom also hinders the application of their learning in terms of 

increasing student engagement and applying group work.  

 Some relevant actions and recommendations were identified for ERSP and the Ministry to 

undertake in order to improve the PD system and the performance of teachers and 

principals. 

 

During February 2013, the M&E team conducted three FGDs with selected school level staff who 

participated in the Data Use (DU) training workshops. The aim of these FGDs was to gather 

feedback about the quality of delivery and the effectiveness of the DU training program. A 

summary of the results and suggestions for improvement has been drafted. In general, the 

participant responses were very positive about the DU training program. The overall delivery of 

the training was highly praised and considered high quality despite some variability in the 

trainers’ follow up and support. Once the report is finalized, it will be shared with USAID and 

pertinent sections will be discussed with the MoE.  

 

During March 2013, ERSP focused on monitoring the transition and confirming the 

implementation of the YTC programs in particular by the MoE. ERSP visited a number of STC 

and LStS schools that were engaged in the ERSP delivery of the program activities in Year 2 and 

ERSP%20Dashboard%2030%20Apr%202013%20Final.docx
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Year 3. The Ministry is now responsible for ensuring the sustainability and continued 

implementation in these schools. The following are some highlights of ERSP’s follow up: 

 

ERSP undertook the following actions to verify the continued implementation of the School to 

Career (STC) program: 

 Contacted the Heads of the Counseling Division at 18 FDs in all three regions. 

 Collected and reviewed counselor implementation plans. 

 Conducted random verification spot checks to 12 schools in the Center and North regions 

in addition to meetings with the Head of the Counseling Division in Amman 1, Amman 

2, Amman 3, Irbid 1, Irbid 2 and Bani Kenana FDs.  

 

In general, there is evidence to confirm that counselors are adequately carrying out the STC 

activities with students. However, it is apparent that the program is demonstrating higher levels of 

success in the Central region than in the North and South FDs, and that better follow up and 

support from the Field Directorates is necessary for long-term sustainability.  

 

A similar approach was adopted to verify the continued implementation of the Life Skills through 

Sports (LStS) program.  Five randomly selected schools were visited in Amman 3, Amman 5, 

Bani Kenana, and Irbid 1 FDs, in conjunction with meetings with the Heads of the Sports 

Division in each of these FDs. In general, all school visits demonstrated positive results, 

corroborated by documentation of activities carried out with students during the first semester as 

well as plans for the second semester. The remaining schools (42 schools from Y2 and Y3) were 

contacted by phone and most of them confirmed their implementation of the life skills sessions 

and their participation in the Ministry-led leagues and festivals.  

 

It was apparent that the Head of the Sports Division within the FDs visited by ERSP are proactive 

and engaged in supporting their schools. It also helps that some are playing the dual role of CTT 

and DTT which facilitates their follow up and involvement after providing the training to PE 

teachers. Conversely, the STC counselors and schools do not receive sufficient support and follow 

up from the Head of the Counseling Division within their FD. A disconnect exists with regard to 

STC because the DTT is different from the CTT. 

 

Project Communications 

ERSP has also been contributing program updates to the USAID monthly bulletin. 
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Training Reporting Table  

No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

Component 1: ECE 

1 Parental 

Involvement 

(PI) 

 

Refresher Training 

for the three Regions 

K-3 Parental 

Involvement 

Coordinator (PICs) 

who didn’t attend  

29/1/2013 6  Training Central ECE training 

Center 

  329.698 Principals & 

Teachers 

25 14 2 MoE/ ECE 

 staff 

 

2 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

10/2/2013 4  Training Amman    247.65 Principals & 

Teachers 

4 4 2 MoE/ ECE 

staff 

3 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

10/2//2013 4  Training Al Jamaa    15.6 Principals & 

Teachers 

7 7 2 MoE/ ECE 

staff 

4 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

10/2//2013 4 Training Quasmah     272.376 Principals & 

Teachers 

70 70 2 MoE/ ECE 

staff 

5 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

10/2//2013 4  Training Sahab    74.1 Principals & 

Teachers 

19 19 1 MoE/ ECE 

staff 

6 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

11/2//2013 4  Training Wade alsear    36.23 Principals & 

Teachers 

8 8 2 MoE/ ECE 

staff 

7 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

11/2//2013 4  Training Mouqar   31.2 Principals & 

Teachers 

11 11 2 MoE/ ECE 

staff 

8 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

12/2//2013 4 Training Zarqa1st    82.68 Principals & 

Teachers 

17 17 2 MoE/ ECE 

staff 

9 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

12/2//2013 4  Training Rusayfah    73.71 Principals & 

Teachers 

22 22 2 MoE/ ECE 

staff 

10 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

12/2//2013 4  Training Salt   124.41 Principals & 

Teachers 

23 23 2 MoE/ ECE 

staff 



Jordan ERSP Quarterly Report (Jan to Mar 2013), Cooperative Agreement No. 278-A-00-09-00305-00 

 

32 

No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

11 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

13/2//2013 4  Training Dayr Alaa    62.4 Principals & 

Teachers 

12 12 2 MoE/ ECE 

staff 

12 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

13/2//2013 4  Training South Shauna   107.48 Principals & 

Teachers 

31 31 2 MoE/ ECE 

staff 

13 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

13/2//2013 4  Training Theban    70.89 Principals & 

Teachers 

13 13 2 MoE/ ECE 

staff 

14 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

13/2//2013 4  Training Irbid    64.35 Principals & 

Teachers 

7 7 2 MoE/ ECE 

staff 

15 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

14/2//2013 4  Training Alkura   63.49 Principals & 

Teachers 

8 8 2 MoE/ ECE 

staff 

16 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

14/2//2013 4  Training Bani Kinana    50.7 Principals & 

Teachers 

10 10 2 MoE/ ECE 

staff 

17 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

14/2//2013 4  Training North Mazar    60.6 Principals & 

Teachers 

8 8 2 MoE/ ECE 

staff 

18 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

17/2//2013 4  Training West Badia    27.3 Principals & 

Teachers 

9 9 2 MoE/ ECE 

staff 

19 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

17/2//2013 4  Training East Badia    71.33 Principals & 

Teachers 

24 24 2 MoE/ ECE 

staff 

20 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

17/2//2013 4  Training Mufraq    44.46 Principals & 

Teachers 

10 10 2 MoE/ ECE 

staff 

21 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

17/2//2013 4  Training Jarash    87.94 Principals & 

Teachers 

28 28 2 MoE/ ECE 

staff 

22 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

18/2//2013 4  Training Ajlun    120.51 Principals & 

Teachers 

27 27 2 MoE/ ECE 

staff 

23 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

18/2//2013 4  Training Karak    16.38 Principals & 

Teachers 

5 5 2 MoE/ ECE 

staff 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

24 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

18/2//2013 4  Training South Mazar   90.48 Principals & 

Teachers 

12 12 2 MoE/ ECE 

staff 

25 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

19/2//2013 4  Training Petra    68.64 Principals & 

Teachers 

9 9 2 MoE/ ECE 

staff 

26 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

19/2//2013 4  Training Shobak    55.69 Principals & 

Teachers 

12 12 2 MoE/ ECE 

staff 

27 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

20/2//2013 4  Training Tafelah    44.46 Principals & 

Teachers 

7 7 2 MoE/ ECE 

staff 

28 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

20/2//2013 4  Training Bsera    106.86 Principals & 

Teachers 

19 19 2 MoE/ ECE 

staff 

29 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

20/2//2013 4  Training South Badia    66.49 Principals & 

Teachers 

15 15 2 MoE/ ECE 

staff 

30 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

21/2//2013 4 Training Alqaser    78 Principals & 

Teachers 

18 18 2 MoE/ ECE 

staff 

31 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

21/2//2013 4  Training Al Aqaba   234.48 Principals & 

Teachers 

51 51 2 MoE/ ECE 

staff 

32 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

24/2//2013 4  Training Aljezah   21.06 Principals & 

Teachers 

4 4 2 MoE/ ECE 

staff 

33 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

25/2//2013 4  Training Maan   62.79 Principals & 

Teachers 

5 5 2 MoE/ ECE 

staff 

34 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

26/2//2013 4  Training South Gour   118.95 Principals & 

Teachers 

25 25 2 MoE/ ECE 

staff 

35 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

27/2//2013 4  Training Marka   70.59 Principals & 

Teachers 

11 11 2 MoE/ ECE 

staff 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

36 Parental 

Involvement 

(PI) 

G1-3 PI training for 

principals and 

teachers  

27/2//2013 4  Training Taeba and Wasatea   99.6 Principals & 

Teachers 

17 17 2 MoE/ ECE 

staff 

37 Trainer of 

Trainers 

(ToT) 

Program  

ToT for the ECE 

Supervisors 

5 days 25  ToT Amman - Jordan 5194.84  

 

1826.27  250.74  Supervisors 28 9 males 

19  

females 

 

38 TOT training 

for G1-3 

super visors 

Training for South 

Region G1-3 

supervisors 

17-18-19 

/2/2013 

8  Training 

 

South-Aqaba 

Hilton hotel 

 473.239 2628.845 G1-3 super 

visors 

17 7 3 MoE 

3 ERSP staff 

39 TOT training 

for G1-3 

super visors 

Training for Central 

Region (1) G1-3 

super visors 

23-24-25 

/2/2013 

8  Training Central –Teachers club 

(one day) 

& Geneva hotel ( two 

days) 

 987.323 2077.46 G1-3 super 

visors 

32 14 3MoE 

3 ERSP staff 

40 TOT training 

for G1-3 

super visors 

Training for Central 

Region (2) G1-3 

super visors 

26-27-28 

/2/2013 

8  Training Central -Geneva hotel  1098.59 2616.197 G1-3 super 

visors 

27 14 1MoE 

2 ERSP staff 

41 TOT training 

for G1-3 

super visors 

Training for North 

Region G1-3 super 

visors 

3-4-5 

/3/2013 

8 Training North- Afamia hotel  1305.63 2957.746 G1-3 super 

visors 

34 6 1MoE  

2 ERSP staff 

Component 2: YTC-MIS 

1 e-Learning 

design and 

development  

Developing 10 E-

learning  lessons for 

MoE 

5 days  30  Producing 

media assets 

QRC, Amman      5 specialized 

groups  

25  15  

Component 2: YTC-STC 

1 ERSP/ YTC  YLM enhancement 

workshop aimed to 

refresh the DTT and 

prepare them for the 

training 

28-

29/1/2013 

5   YLM 

training  

Geneva Hotel  

 

532.48 1,412.42 DTT members 9 13 Participants 

from all 

regions  

2 ERSP/ YTC  A focus group 

discussion with 

counselors regarding 

STC program and 

10th grade students 

14/42013 5  focus group 

discussion 

Geneva Hotel   187.85 152.54 counselors  5 9 Participants 

from all 

regions  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

3 ERSP/ YTC  Meeting with 

counselors and 

principals to orient 

them about the CCC 

and their objectives 

18/2/ 2013 5  Meeting 

with 

counselors  

Century Park  Hotel   505.64 648.3 CCC  12 15 Participants 

form all 

regions  

4 ERSP/ YTC  YLM training for 

counselors 

17-21/2/ 

2013 

5  STC/YLM 

training 

Moevenpick Hotel Petra MoE 1,442.0

9 

9,703.46 counselors and 

CTT 

15 11 participants 

from South 

5 ERSP/ YTC  YLM training for 

counselors  

17-21/2/ 

2013 

5  STC /YLM 

training 

Geneva Hotel  MoE 2,781.0

7 

7,535.31 counselors and 

CTT 

24 24 Participants 

from Center 

6 ERSP/ YTC  YLM training for 

counselors 

24-

28/2/2013  

5  STC /YLM 

training 

Princess Basma Center 

(Al Mafraq) 

MoE 1,612.9

9 

3,175.93 counselors and 

CTT 

15 12 Participants 

from North 

7 ERSP/ YTC  YLM training for 

counselors 

24-28/2/ 

2013 

5  STC/YLM 

training 

Princess Basma Center 

(Edon) 

MoE 1,074.8

5 

2,556.49 counselors and 

CTT 

9 7 Participants 

from North 

8 ERSP/ YTC  Orientation about the 

Career day  

25/3/2013 5  STC/Career 

day 

King Abdulla School, 

Mafraq Petra moon 

hotel in Wadi Mousa 

 504.23 913.48 counselors and 

CTT 

25 19 Participants 

from south 

and North 

9 ERSP/ YTC  Orientation day 

about the career day  

26/3/2013 5  STC/Career 

day 

Princes Basma Center, 

Al Aghwr al shamaliah 

teachers club, Amman 

 552.25 642.65 counselors and 

CTT 

25 23 Participants 

from Center 

and North 

Component 2: YTC-LStS 

1 ERSP/ YTC  Refresh the CTT 

with LSTS 

community based 

manual and prepare 

them for training 

31/1/2013 5  LSTS 

enhancement 

Geneva Hotel   121.46 662.71 CTT members 3 4 Participants 

from all 

regions 

2 ERSP/ YTC  Train PE teachers on 

Community sports 

based activities 

6-7/2/2013 5  LSTS 

training 

workshops 

Wadi Musa Gym, 

Tabaria Gym,  Sukaina 

school Gym  

MoE 1,796.6

1 

5,853.67 PE teachers  

and CTT  

25 37 Participants 

from all 

regions  

3 ERSP/ YTC  Planning meeting for 

leagues and festivals 

21/2/ 2103 5  LSTS Century Park  Hotel   484.46 504.23 CTT members 

and PE 

teachers  

9 12   

Component 3: PD 

1 In-service 

and 

Induction 

Specialized  

To provide In-service 

teachers and newly 

hired teachers with 

needed knowledge 

and skills needed to 

12 Days/ 

12 Sessions 

 

8 On-site 

Supports/S

3 per 

session 

and 5 

per On-

site 

Workshop/O

n-site 

support 

(class visits) 

116 schools in 42 FDs 

from year 4: Aqaba, 

Ma’an, Shoubak, S. 

Badia, Petra, Tafilah, 

Bseirah, S. Mazar, Al 

253 24854.3 1155.26 In-service 

teachers and 

newly hired 

teachers 

NA NA Ongoing 

(Completed 

232 

workshops 

and 118 On-
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

integrate new 

pedagogies with ICT 

in the classroom. 

chool 

(Lesson 

planning 

and class 

visits) 

support  Qaser, Al Karak, S. 

Ghore, Al Mafraq, 

Badia NE, Badia NW, 

Ajloun, Al Koura, N. 

Ghore, Bani Kananah, 

Ramtha, Qasabat Irbid, 

Al Tayba-Westeyyeh, 

N. Mazar, Bani Obeid, 

Jerash, S. Shouna, Der 

Alla, Salt, Ain Al 

Basha, Ruseifa, Zarqa 

2nd, Zarqa 1st, Al 

Jeeza, Sahab, 

Qweismeh, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Lewa’ Al Jame’ah, 

Qasabat Amman, 

Theeban, Madaba. 

site supports 

by the end of 

March) 

 Leadership 

Foundation 

Program 

The program targets 

leaders (supervisors 

and FDs’ Heads of 

Departments) to 

build their 

commitment for 

training, and 

providing them basic 

concepts regarding 

their work. 

4 Days/ 4 

Sessions 

3  Workshop 23 FDs in 18 training 

sections (Aqaba, 

Shoubak, S. Badia, 

Petra, Bseirah, Mazar 

South, Al Qaser, S. 

Ghore, N. Ghore, 

Ramtha, Al Tayba-

Westeyyeh, N. Mazar, 

Bani Obeid, S. Shouna, 

Ruseifa, Al Muwaqqar, 

Wadi Al Seer, Naour, 

Marka, Der Alla, Ain 

Al Basha, Theeban, 

Madaba). 

253 2439.48 65.76 Supervisors 

and Head of 

Departments in 

the FDs. 

277 74 Completed 

 Leadership 

General 

Program 

The program targets 

supervisors and 

schools’ principals or 

principals’ assistants 

to demonstrate 

change management 

and leading change 

6 Days/ 6 

Sessions 

3  Workshop  23 FDs in 18 training 

sections (Aqaba, 

Shoubak, S. Badia, 

Petra, Bseirah, Mazar 

South, Al Qaser, S. 

Ghore, N. Ghore, 

Ramtha, Al Tayba-

253 3377.53 130.11 Supervisors 

and schools’ 

principals or 

principals’ 

assistants. 

210 98 Completed 
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

in education. Westeyyeh, N. Mazar, 

Bani Obeid, S.  Shouna, 

Ruseifa, Al Muwaqqar, 

Wadi Al Seer, Naour, 

Marka, Der Alla, Ain 

Al Basha, Theeban, 

Madaba). 

 Leadership 

Specialized 

Supervisors 

The program targets 

supervisors in FDs in 

different subjects, 

focusing on 

demonstrating their 

new roles as mentors 

and coaches 

5 Days/ 5 

Sessions 

3  Workshop 21 FDs in 17 training 

sections (Aqaba, 

Shoubak, S. Badia, 

Petra, Bseirah, Mazar 

S., Al Qaser, S. Ghore, 

North Ghore, Ramtha, 

Al Tayba-Westeyyeh, 

N. Mazar, Bani Obeid, 

S. Shouna, Ruseifa, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Theeban, Madaba). 

253 677.48 41.89 Supervisors 157 58 Completed 

 Leadership 

Specialized 

Principals 

The program targets 

principals or 

principals’ assistants 

of schools focusing 

on their new roles as 

leaders. 

12 Days/ 

12 Sessions 

3  Workshop 21 FDs in 7 training 

sections (Aqaba, 

Shoubak, S. Badia, 

Petra, Mazar S., Al 

Qaser, Southern Ghore, 

N. Ghore, Ramtha, Al 

Tayba-Westeyyeh, 

Northern Mazar, S. 

Shouna, Ruseifa, Al 

Muwaqqar, Wadi Al 

Seer, Naour, Marka, 

Der Alla, Ain Al Basha, 

Theeban, Madaba). 

253 2345.14 22770 Principals or 

principals’ 

assistants. 

NA NA Ongoing 

(Completed 

26 

workshops)  

MoE newly constructed schools by USAID 

1 Enhancemen

t Activities – 

Y3 schools  

1) Professional 

Development 

Specialized Program 

for Male Schools 

2) Modern Teaching 

Strategies for Early 

7 days  

  

 

 

8 days  

 

3  

 

 

 

3  

 

Training and 

capacity 

building 

sessions  

Marka, Madaba, Al 

Rsaifeh, Ramtha, 

Sahab, Irbid, Al 

Qwesmeh, Zarqa1 and 

Ein Al Basha 

   Teachers  283 177  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

Grade Teachers         

3) Practical Models 

in the Rotation 

Process 

4) Activating the 

Role of the Learning 

Difficulties Room 

5) The Differentiated 

Learning  

6) Activating the 

Modern Teaching 

Strategies                

 

6 days  

 

 

4 days  

 

 

2 days  

 

7 days  

 

3  

 

 

3  

 

 

3  

 

3  

2 Team 

Building 

Activities – 

Y3 schools  

extra-curricular 

school activities that 

focus on opening 

channels of 

communication  

4 days in 

the 

academic 

year 

3  Extra-

curricular 

activities 

Zarqa 1st, Marka, 

Sahab, Al Qwesmeh  

  1,270.00  

 

All school’s 

staff, teachers 

and students 

3663 -  

3 Block 3 – Y4 

schools  

Train on: 

- Modern methods of 

teaching and 

learning.  

- Management and 

discipline of 

students.  

- The optimum 

utilization of school 

resources.  

- Leadership and 

management.  

- Activating the role 

of parents and the 

local community.  

33 days   99  PD Training Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, Naour, 

Al Mafraq, Irbid 2, Al 

Aghwar South, Naour, 

Al Shoune South. 

  26,122.2  

 

Teachers  330 255  

4 Models in 

the Rotation 

System – Y4 

schools  

Helping teachers 

understand the 

different models of 

the rotation 

6 days  3  Awareness 

and training 

workshops  

   2,656.50  

 

Teachers  97 84  

5 Students 

training – Y4  

Help students 

identify school 

facilities and 

equipment and take 

  Capacity 

building and 

training 

sessions  

   12,397.0  Students  7081 5707  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

responsibility in 

maintenance.   

6 Local 

Community 

training –Y4  

To clarify the impact 

of a new school 

model to students 

and surrounding 

community schools 

  Capacity 

building and 

training 

sessions  

Irbid 2 and Al Shoune 

South  

  506.00  

 

Local 

Community 

members and 

parents  

65 45  

7 On-site 

support– Y3  

On-site support 

activities  aim to 

provide support and 

follow up to school  

 

1 day a 

week  

6  On-site field 

and support 

visits 

Marka, Madaba, Al 

Rsaifeh, Ramtha, 

Sahab, Irbid, Al 

Qwesmeh, Zarqa1 and 

Ein Al Basha 

  27,324 Teachers and 

staff  

689 385  

8 On-site 

support– Y4 

 On-site support 

activities  aim to 

provide support and 

follow up to school  

 

5 days a 

week  

6  On-site field  

and support 

visits  

Petra, Al Aghwar 

North, Al Karak, 

Ajloun, Al Salt, Naour, 

Al Mafraq, Irbid 2, Al 

Aghwar S, Naour, Al 

Shoune S.  

  166,980  Teachers and 

Staff  

453 359  

9 One to one 

coaching to 

Y3 

Principals  

The program is to 

provide support to 

school principal  

3 days,  3 per 

week  

On-site 

support and 

follow up 

visits  

Petra, Al Aghwar N., Al 

Karak, Ajloun, Al Salt, 

Naour, Al Mafraq, Irbid 

2, Al Aghwar South, 

Naour, Al Shoune S. 

  25,047 Principals  11 9  

10 Principals’  

Meeting  

To provide the 

principals with the 

opportunity learn 

from each other and 

form a professional 

community network. 

1 day  8  Exchange of 

Experiences 

Meeting  

Marka, Madaba, Al 

Rsaifeh, Ramtha, 

Sahab, Irbid, Al 

Qwesmeh, Zarqa1 and 

Ein Al Basha.  

Petra, Al Aghwar N, Al 

Karak, Ajloun, Al Salt, 

Naour, Al Mafraq, Irbid 

2, Al Aghwar S, Naour, 

Al Shoune S. 

  253 Principals  23  16  

Component 4: Data Use 

1 Schools’ 

Training  

To employ the data 

in the decision – 

making, to improve 

the level of school 

performance  

5 days  2.5  Training 

workshops  

North Region, Middle 

Region, South Region  

  24,857.2

5  

 

Teachers 787 553  
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No. 

Training 

Program 

Name 

Description of 

Training Program/ 

Field of Study 

Training period 
Training 

Type 

Facility Cost $ Trainee Information 
Additional 

Comments Days/ 

Sessions 

Duration 

Hours 
City/ Venue Instruct Travel Trainee Group Name Total 

No. 

Females 

2 On-site 

support visits  

On-site support visit 

to follow up on 

implementation, 

prepared action plans 

and priorities list. 

2 days per 

semester 

per school 

4  On-site 

support and 

follow up 

visits  

North Region, Middle 

Region, South Region  

  73,370.0  

 

Teachers and 

Staff  

2050 1945  

3 FDs Training  To enable 

participants to 

employ the data in 

the decision – 

making, to improve 

the level of school 

performance  

6 days  2.5  Training 

workshops 

Al Tafeeleh, Al Aghwar 

S, Al Muwaqar, Al 

Badya NE, Al Badya 

NW, Bani Kenanah, Al 

Mazar N, Al Aghwar N, 

Al Taybeh w Al 

Wasatya, Al Koora, Al 

Jeeza, Al Badya Al 

Wusta, Naour, Al Salt.   

  8,538.75  

 

FD Personnel  129 30  

4 ToT training   To train those who 

will roll out the data 

use training. 

2 days   2.5  Orientation 

and training 

workshops  

North, Middle and 

South Regions  

  5,566.00  

 

ToT 

participants  

102 34  
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Project management 
 

Field Trips 

Date Details  

Component 1.1: ECE 

16-Jan-2013 
MoE / visited the Educational TV to follow up the editing process for the model 

lessons to be distributed with G1-3 training manual. 

31-Jan-2013 
MoE / visited the Educational TV to follow up the editing process for the model 

lessons to be distributed with G1-3 training manual. 

3-Feb-2013  
RWGs/ visited the North Region Working Groups (Ajloun Directorate) to follow up 

on the mobilization between the RWGs and local communities.  

4-Feb-2013 
RWGs/ visited the North Region Working Groups (Irbid Directorate) to follow up on 

the mobilization between the RWGs and local communities. 

5-Feb-2013 
RWGs/ visited the North Region Working Groups (Irbid- Bani Obaid Directorates) to 

follow up on the mobilization between the RWGs and local communities. 

6-Feb-2013 
RWGs/ visited the Central Region Working Groups (South Shonah Directorate) to 

follow up on the mobilization between the RWGs and local communities. 

6-Feb-2013 

MoE / visited the Educational TV to follow up the editing process for the model 

lessons to be distributed with G1-3 training manual and to set a date to shoot the 

Arabic model lesson for the second grade. 

7-Feb-2013  
RWGs/ visited the North Region Working Groups (Ramtha Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

10-Feb-2013 
RWGs/ visited the Central Region Working Groups (Quasmeih Directorate) to follow 

up on the mobilization between the RWGs and local communities. 

11-Feb-2013  
ERSP/ NCS visited Hiteen Basic Mixed School to support KG teachers on PI and 

organizing the physical environment  

12-Feb-2013  
ERSP/ visited Iskan Al Dakhilieh School to shoot the Arabic model lesson for the 

second grade to be distributed with G1-3 training manual. 

13-Feb-2013 
 MoE/ visited the Educational TV to follow up the editing process for the model 

lessons to be distributed with G1-3 training manual. 

13-Feb-2013 
RWGs/ visited the Central Region Working Groups (Madaba Directorate) to follow 

up on the mobilization between the RWGs and local communities. 

24-Feb-2013  
ERSP/ NCS visited Naour – Um Al Summaq Janoubi Basic Mixed School to support 

KG teachers on PI and organizing the physical environment 

24-Feb-2013  
RWGs/ visited the South Region Working Groups (Shubak Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

25-Feb-2013  
RWGs/visited the South Region Working Groups (Petra Directorate) to follow up on 

the mobilization between the RWGs and local communities. 

25-Feb-2013  
ERSP/NCS visited Aysha Al Ba’ouniyah Basic Mixed School at (Irbid2 Directorate) 

to support KG teachers on PI and organizing the physical environment 

26-Feb-2013  
RWGs/visited the South Region Working Groups (Ma’an Directorate) to follow up on 

the mobilization between the RWGs and local communities. 

26-Feb-2013  
ERSP/NCS visited Aysha Bint Abi Bakr Basic Mixed School to support KG teachers 

on PI and organizing the physical environment 

27-Feb-2013 
RWGs/ visited the South Region Working Groups (South Badia Directorate) to 

follow up on the mobilization between the RWGs and local communities. 

28-Feb-2013  RWGs/ visited the South Region Working Groups (Aqaba Directorate) to follow up 
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on the mobilization between the RWGs and local communities. 

11-Mar-2013 
ERSP visited: (1 School) Petra P.S at Amman 3 directorate; to support KG teachers 

on organizing the PE and to follow up on the implementation of PI activities 

11-Mar-2013 
ERSP visited Um Al Qura School at Quasmah Directorate to follow up the Open 

House activity 

11-12-Mar-

2013 

MoE / visited the Educational TV to follow up the editing process for the model 

lessons to be distributed with G1-3 training manual 

12-Mar-2013 
Visited: (1 School) Um Abhara at Amman Directorate; to support KG teachers on 

organizing the PE and to follow up on the implementation of PI activities 

12-Mar-2013  
ERSP/ visited Al Arqam School at Sahab Directorate to follow up the PIP Open 

House activity 

12-Mar-2013 
RWGs/ visited the Central Region Working Groups (Quasmah Directorate) to follow 

up on the mobilization between the RWGs and local communities. 

13-Mar-2013  
RWGs/ visited the North Region Working Groups (Ramtha Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

13-Mar-2013 
Visited: (1School) That Al Netaqien at Madaba Directorate; to support KG teachers 

on organizing the PE and to follow up on the implementation of PI activities 

13-Mar-2013 
ERSP/ visited Khalida Al Qurashia School at Salt Directorate to follow up the PIP 

Open House activity 

14-Mar-2013  
ERSP/ visited Enbeh School at North Mazar Directorate to follow up the PIP Open 

House activity 

17- Mar- 2013 
ERSP/ visited Shmesany School at Amman 1 Directorate to follow up the PIP Open 

House activity 

17- Mar- 2013 

Visited: (2 School) Khalida Al Qurashiea and Sukainah Bent Al Hussain at Al Salt 

Directorate; to support KG teachers on organizing the PE and to follow up on the 

implementation of PI activities 

17-Mar-2013  
RWGs/ visited the South Region Working Groups (Karak Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

18-Mar-2013 
RWGs/ visited the South Region Working Groups (South Mazar Directorate) to 

follow up on the mobilization between the RWGs and local communities. 

19-Mar-2013 
RWGs/ visited the South Region Working Groups (Aqaba Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

19-Mar-2013 
ERSP/ visited Al Manshia School at South Badia Directorate to follow up the PIP 

Open House activity 

20-Mar-2013 
RWGs/ visited the South Region Working Groups (Rum-Aqaba Directorate) to 

follow up on the mobilization between the RWGs and local communities. 

21-Mar-2013 
RWGs/ visited the South Region Working Groups (Aqaba Directorate) to follow up 

on the mobilization between the RWGs and local communities. 

21-Mar-2013 
ERSP/ visited Al Dajania School at Mafraq Directorate  to attend  the volunteers 

training regarding the creative making of educational aids 

23-Mar -2013  
ERSP/  attended the Opening Ceremony for a KG in Al Salt Directorate  

 

26-Mar -2013  

Visited: (2 School) Bab Amman and Abu Nsair at Ain Al Basha Directorate; to 

support KG teachers on organizing the PE and to follow up on the implementation of 

PI activities 

28-Mar-2013 
RWGs/ visited the Central Region Working Groups (Amman1Directorate) to follow 

up on the mobilization between the RWGs and local communities. 

28-Mar-2013 
Visited: (1School) Ghresah at Zarqa 2 Directorate; to support KG teachers on 

organizing the PE and to follow up on the implementation of PI activities 

31-Mar-2013 Visited: (2 School) Rmameen and Um Jozeh at Al Salt Directorate; to support KG 
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teachers on organizing the PE and to follow up on the implementation of PI activities 

31-Mar-2013 
RWGs/ visited the Central Region Working Groups (South Shouneh Directorate) to 

follow up on the mobilization between the RWGs and local communities. 

Component 1.2: ECE/ KG Renovation & Furnishing 

Jan-Feb-13 Supervision of renovation works for cluster 6 KGs  

Feb-Mar 31-13 Assessment for cluster 7 KGs in the North, Middle and South regions 

Component 2.1 YTC/ MIS 

None   

Component 2.2: YTC / STC 

5-6-7-Feb-13  33 visits to follow up Counselors internship implementation in 34 business locations 

all over the kingdom   

11-25 Feb-13  13 visits to collect the Internship tools at twelve  directorates (Shoubak, Petra , Maan 

Mafraq, Northern Eastren Badia  , Northern eastern Badia  , Northern Aghwar , 

Zarqa, Amman4 , Madaba , Salt and Thieban )   

7-28 Mar-13  66 YLM visits to follow up the implementation in twelve  directorates (5 visits in 

Petra,8 visits in Shoubak , 3 visits in Ma’an , 8 visits in Mafraq, 4 visits in Northern 

Eastren Badia  , 7 visits in Northern Eastern Badia , 9 visits in Northern Ghour ,4 

visits in Madba, 4 visits in Salt, 6 visits in Amman 4, and 6 visits in Zarqa ) 

YTC/STC/ Renovation  

Jan-13 Supervision for cluster 3 counselor offices  

Feb-13 Taking over for  cluster 3-renovated counselor offices 

Component 2.3: YTC / LS 

14-Feb-13 Two visits to handover sports Festival’s equipment (Irbid 1st.  Zarqa 2 field 

Directorates) 

27-Feb-13 collection of LSTS assessment tools (Ramtha and Al Kourah field Directorates) 

27-Feb-13 Two visits to handover Festival’s equipment (Irbid 1st. and Al Kourah field 

Directorates) 

28-Feb-13 Festival’s Location spot-check visit (Ramtha Directorate) 

14-Mar-13 collection of LSTS assessment tools (Zarqa,Eain Al Basha, Mouaghar Field 

Directorates) 

18-Mar-13  LSTS sessions follow up visits in Zarqa1Field Directorate  

20-31-Mar-13 Seven visits to follow up the Championship in Shoubak, Irbid and Amman  

29-Mar-13 One visit for preparing sports festival at Jaafar school for boys at South Mazar  Field 

Directorate  

14-Feb-13 Two visits to handover sports Festival’s equipment (Irbid 1st.  Zarqa 2 field 

Directorates) 

YTC/LS/ Renovation  

Jan-13 Taking over for all 9 sport areas. 

Component 3: PD 

13-Feb-13 QA field trip to Madaba FD Leadership Foundation training location. 

14-Feb-13 QA field trip to Al Ruseifa FD Leadership Foundation training location. 

20-Feb-13 
QA field trips to Der Alla-Ain Al Basha and Al-Tayba-Westeyyeh FDs Leadership 

General training locations. 

25-Feb-13 
QA field trips to Southern Badia and Wadi Al Seer FDs Leadership General training 

locations. 

26-Feb-13 QA field trip to Naour FD Leadership General training location. 

7-Mar-13 
QA field trips to Southern Ghore and Bseirah FDs Leadership General training 

locations. 
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14-Mar-13 QA field trip to Al Shoubak FD Leadership General training location. 

21-Mar-13 QA field trip to Al Aqaba FD In-service Specialized training location. 

21-Mar13 QA field trip to Al Aqaba FD Leadership Supervisors Specialized training location. 

25-Mar-13 QA field trip to Qasabat Irbid FD In-service Specialized training location. 

25-Mar-13 QA field trip to Naour FD Leadership Principals Specialized training location. 

26-Mar-13 QA field trip to Naour FD In-service Specialized training location. 

27-Mar-13 QA field trips to Madaba and Theeban FDs In-service Specialized training locations. 

28-Mar-13 
QA field trips to Al Ruseifa and Al Ramtha FDs In-service Specialized training 

locations. 

MOE NEWLY CONSTRUCTED SCHOOLS BY USAID 

3-Feb-13 
Field visit by ERSP/ NCS support team to Fatima’a Al Zahra’a School to check on 

the overall status of school. 

4- Feb-13 
Field visit by ERSP/ NCS support team to Al Jofeh School to check on the status of 

school. 

Component 4: Data Use 

13-Jan-13 

Visit the planning department in each FD and coordinate with them to start the FDs’ 

personnel training on 27 Jan 2013 for Naour, Al Jeeza, Al Salt, Al Muwaqar, Bani 

Kenana, Al Mazar North, Al Aghwar North, Al Taybeh, Al Tafeeleh, and Al Koora 

FDs.  

 
 
 

Consultants  
 

Dates  Name of Consultant Activity & Deliverables 

Component 1 ECE:  

 NONE  

Component 2: YTC 

 NONE  

Component 3: PD   

 NONE  

Component 4: DU    

 NONE  
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Annexes 

Annex 1: Quarterly Report Detailed Activity Matrix 
 

The Year 4, Quarter 3 Detailed Activity Matrix for all components is attached in the following 

hyperlinked document:   

 

ERSP Y4Q3 Activity Matrix_29 Apr13 Final.xls 

 

 

 

ERSP%20Y4Q3%20Activity%20Matrix_29%20Apr13%20Final.xls
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Annex 2: Newly Constructed Schools Training Details  
 

Table 1: School Name  Status  Percentage  

1) Um Qsair W IL Muqabaleen Basic Boys School Finished  88% 

2) Othman Bin Affan Secondary Boys School Finished  64% 

3) The 8th Area School for Boys in Aqaba FD Finished  72.2% 

4) Sad Bin Abi Waqas Basic Boys School Finished  80% 

5) Othman Bin Affan Basic Boys School Underway  - 

6) Jabal Tareq Basic Boys School  Underway  - 

7) Abd Al Munem Riyad Basic Co School  Finished  79% 

Table 2: School Name Status  Percentage  

1) Madaba Basic Co Girls School  Finished  100%  

2) Dahiet Al Ameer Hassan Basic Co School  Finished  91.6% 

3) Al Qadesiah Secondary Co School  Finished  80% 

4) Maimouna Bint Al Hareth Basic Girls School  Finished  100% 

89.6% 

90.9% 

- 

95%  

88% 

5) Safieh Bint Abd Al Mutaleb Basic Co School  Finished   

6) The 10th area school in Aqaba FD Finished  

7) Othman Bin Affan Secondary Boys School  Underway  

8) Aysha Um Al Mo’mneen Basic Co School  Finished   

9) Al Karameh School in Aqaba FD  Finished   

Table 3: School Name Status  Percentage  

1) Aysha Um Al Mo’mneen Basic Co School   Finished  96%  

2) Sad Bin Abi Waqas Basic Boys School   Finished  100% 

3) Abdelmunem Riyad Basic Boys School  Finished  96% 

4) Maimouna Bint Al Hareth Basic Girls School  Finished  100% 

5) Al Qadesiah Secondary Co School   Finished   100% 

6) Al Qadesiah Secondary Girls School  Finished  90.9% 

7) Um Qsair W Il Muqabaleen  Basic Boys School  Finished  100% 

8) Othman Bin Affan Secondary Boys School Finished   100% 

9) Al Karameh School in Aqaba FD  

10) The 8th area School in Aqaba FD  

Finished  

Finished  

100% 

72% 

11) The 10th area School in Aqaba FD Finished  100% 

12) Madaba Basic Co Girls School  Finished  100% 

13)  Othman Bin Affan Basic Boys School  Finished  68% 

14)  Dahiet Al Ameer Hassan Basic Co School  Finished  96% 

15)  Jabal Tareq Basic Boys School  Finished  79% 

16)  Safieh Bint Abd Al Mutaleb School   No Rotation   - 

Table 4: School Name Status  Percentage  

1) Dahiet Al Ameer Hassan Basic Co School Finished  100% 

2) Al Karameh School in Aqaba FD Finished  100% 

3) The 8th Area School for Boys in Aqaba FD Finished  100% 

4) The 10th Area School in Aqaba FD Finished  100% 

5) Safieh Bint Abd Al Mutaleb Basic Co School Finished   100% 

6) Aysha Um Al Mo’mneen Basic Co School   Finished  100% 

7) Othman Bin Affan Basic Boys School  Finished  100% 

8) Um Qsair W Il Muqabaleen Basic Boys School  Finished  100% 

9) Jabal Tareq Basic Boys School  Finished  100% 

10) Abdelmunem Riyad Basic Boys School  Finished  79%  
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11) Madaba Basic Co Girls School  Finished  100% 

12) Al Qadesiah Secondary Co School Finished  100% 

13) Al Qadesiah Secondary Girls School  Finished  100% 

14) Othman Bin Affan Secondary Boys School  Underway  - 

15) Maimouna Bint Al Hareth Basic Girls School  Finished  100% 

16) Saad Bin Abi Waqas Basic Boys School  Finished   81% 

Table 5: School Name Status  Percentage  

1) Um Qsair W IL Muqabaleen Basic Boys School Finished  80% 

2) The 8th Area School for Boys in Aqaba FD Finished  65% 

3) The 10th  Area School for Boys in Aqaba FD Finished  100% 

4) Madaba Basic Co Girls School  Finished  100% 

5) Dahiet Al Ameer Hassan Basic Co School  Finished  95% 

6) Othman Bin Affan Secondary Boys School  Underway   - 

7) Al Qadesiah Secondary Co School  Underway  - 

8) Maimouna Bint Al Hareth Basic Girls School  Finished  90% 

9) Al Karameh Secondary Co School  Underway  - 

10) Safieh Bint Abd Al Mutaleb School  Finished  95% 

11) Um Qsair W Il Muqabaleen School  

12) Othman Bin Affan Basic Boys School  

13) Saad Bin Abi Waqas Basic Boys School  

Finished  

Finished  

Finished  

85% 

79%  

81% 

14) Jabal Tareq Basic Boys School  Underway  78%  

15) Al Qadesiah Secondary Girls School  Underway  - 

16) Abd Al Munem Riyad Basic Boys School  Underway  - 

 Table 6: School Name Status  Percentage  

1) Al Qadesiah Secondary Girls School  Finished   100% 

2) Um Qsair W Il Muqabaleen Basic Boys School  Finished  82% 

3) Othman Bin Affan Secondary Boys School  Finished  80% 

4) Saad Bin Abi Waqas Basic Boys School  Finished  85% 

5) Othman Bin Affan Basic Boys School  Underway  - 

6) Safieh Bint Abd Al Mutaleb School  Underway  - 

7) Madaba Basic Co Girls School  Finished  98% 

8) Dahiet Al Ameer Hassan Basic Co School  Finished  95%  

9) Maimouna Bint Al Hareth Basic Girls School  Finished  85% 

10) Al Qadesiah Secondary Co School  Finished  92% 

11) Abd Al Munem Riyad Basic Boys School  Finished  80% 

3) Safieh Bint Abd Al Mutaleb Basic Co School Underway  - 

Table 7: School Name Status            Percentage 

1) Aysha’a Bint Abi Bakr Basic Co School Finished  100%  

2) Um Al Somaq Al Janoobi Basic Co School   Finished  100% 

3) Al Marj Basic Co School  Finished 100%  

4) Al Bnayat Secondary Boys School  Finished 85% 

5) Hetin Basic Co School  Finished 100% 

6) Princess Alya’a Basic Co School  Finished 96% 

7) Khawla Bint Al Azwar Basic Girls School  Finished 100%   

8) Aysha’a Al Baouneye Basic Co School  Finished 100%  

9) Fatima Al Zahra Basic Co School   Underway  - 

10) Al Jofeh Secondary Boys School  Underway  - 
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Table 8: School Name Status            Percentage 

1) Aysha’a Bint Abi Bakr Basic Co School Finished  92.8%  

2) Um Al Somaq Al Janoobi Basic Co School   Finished  100% 

3) Al Marj Basic Co School  Finished  100%  

4) Al Bnayat Secondary Boys School  Finished  86.8% 

5) Hetin Basic Co School  Finished  100%  

6) Princess Alya’a Basic Co School  Finished  100%  

7) Khawla Bint Al Azwar Basic Girls School  Finished  100%   

8) Aysha’a Al Baouneye Basic Co School  Finished  100%  

9) Fatima Al Zahra Basic Co School   Underway  - 

10) Al Jofeh Secondary Boys School  Underway  - 

11) Al Madina Al Wardya Basic Co School  Finished  100%  

Table 9: School Name Status  Percentage  

1) Aysha’a Bint Abi Bakr Basic Co School Finished  100%  

2) Um Al Somaq Al Janoobi Basic Co School   Finished  100% 

3) Al Marj Basic Co School  Finished   100%  

4) Al Bnayat Secondary Boys School  Finished  92% 

5) Hetin Basic Co School  Finished   85%  

6) Princess Alya’a Basic Co School  Finished  100%  

7) Fatima Al Zahra Basic Co School   Underway  - 

8) Al Jofeh Secondary Boys School  Underway  - 

9) Khawla Bint Al Azwar Basic Girls School  Finished  100%   

10) Al Madina Al Wardya Basic Co School  Finished  100%  

11) Aysha’a Al Baouneye Basic Co School  Finished  100%  

Table 10: School Name Status Percentage  

1) Aysha’a Bint Abi Bakr Basic Co School Finished  100%  

2) Um Al Somaq Al Janoobi Basic Co School   Finished  90% 

3) Al Marj Basic Co School  Finished  100%  

4) Al Bnayat Secondary Boys School  Finished  100% 

5) Hetin Basic Co School  Finished   100%  

6) Princess Alya’a Basic Co School  Finished  100%   

7) Khawla Bint Al Azwar Basic Girls School  Underway  -  

8) Al Madina Al Wardya Basic Co School  Finished  100%  

9) Al Jofeh Secondary Boys School  Underway  - 

10) Fatima Al Zahra Basic Co School   Underway  - 

11)  Aysha’a Al Baouneye Basic Co School  Finished  100%  

Table 11: School Name Status Percentage  

1) Aysha’a Bint Abi Bakr Basic Co School Finished  100%  

2) Um Al Somaq Al Janoobi Basic Co School   Finished  100% 

3) Al Marj Basic Co School  Finished  100%  

4) Al Bnayat Secondary Boys School  Finished  100% 

5) Hetin Basic Co School  Finished   100%  

6) Princess Alya’a Basic Co School  Finished  100%   

7) Khawla Bint Al Azwar Basic Girls School  Underway  -  

8) Al Madina Al Wardya Basic Co School  Finished  100%  

9) Al Jofeh Secondary Boys School  Underway  - 

10) Fatima Al Zahra Basic Co School   Underway  - 

11)  Aysha’a Al Baouneye Basic Co School  Finished  100%  
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Annex 3: Data Use Case Studies 
 

Data Use for Decision Making case study examples emerging from schools:  

1. In Noor Al Hussein Secondary School, Math and Science teachers successfully tackled the 

issue of low academic performance in their respective classes by developing action plans 

based on concrete data made available to them through the EMIS queries. The Data Use 

training program enabled the teachers and leadership team to place an effective action plan 

targeting students’ advancement in Math and Science competencies. The first step they took 

was to assess the students and understand their areas of weakness. They then created the 

program “My Young Teacher”, a committee made up of advanced students in Grade 11 who 

took on the role of teaching Grade 8 students and bringing them up to speed on the subjects 

through weekly strengthening sessions. By the third assessment period in the same semester, 

Grade 8 witnessed a significant rise in its students’ performance. In Science, performance 

increased by more than 15%, while in Math the performance increased by 8%; both numbers 

being a very promising step towards higher achievement rates.  

2. Teachers at Halima Al Saadya Basic Co School started a project to increase the level of 

students’ discipline inside the school. Teachers organized for a full day of activities and 

training for students, the theme of this day was “New Disciplinary Behaviors inside our 

School”. They prepared certain activities and worked on worksheets for students to solve 

them in groups.  These worksheets include stories relaying certain bad behaviors and 

students were to suggest solutions for these. Positive behaviors have been witnessed by 

students following this day.   

3. Based on the EMIS queries, Um Waraqa Primary school noted that absences for teachers is 

high. Several procedures were implemented to reduce the absenteeism of teachers through 

using the circle decision-making tool. Individual meetings were conducted between the 

principal and teachers who had frequent absences to determine the reasons behind their 

absences and reach an agreement with teachers to follow school’s rules and regulations. 

They prepared milestone for each month to assess the achievement in the number of 

absences. Gratitude letters were sent by the principal to teachers who committed themselves 

to improved attendance. The number of absences reduced from 22 in September to 14 in 

October 2012 to 6 in December 2012 then to 4 in February 2013.  
 

Success Stories of this quarter for the Data Use for Decision Making at the level of schools: 

(The results presented only cover a two month period.)  

1. Al Qwesmeh FD was found to be facing low academic achievement of 74% in 8th grade 

Mathematics. The FD applied the tree decision making tool and in the process engaged 

principals and mathematics teachers, and Planning Division members in the FD, in 

discussions to determine a strategy to address the issue. They decided to conduct focused 

extra-curricular sessions for students during weekends to raise achievement. A review of the 

achievement score during the third assessment period showed a gradual increase to 80%, 

with the intent to keep monitoring.  

2. Al Jama’a FD was found to be facing low academic achievement of 34% in 5th grade 

Computer Science. The Al Jama’a FD also applied the tree decision making tool and in 

collaboration with the computer maintenance and networks division in the FD they 

concluded that they should conduct weekly visits to computer labs to do equipment 

maintenance, in hopes to draw the 5th grade students and teachers to the labs. The FDs also 

agreed with the principals to have all day access to computer labs and encourage more 

frequent use by 5th grade (as well as other) students to complete their assignments. There has 

been a gradual increase in scores to 37%, but more time is needed to assess the impact of 

interventions.  


